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Introduction 

The college’s capital outlay program consists of the following projects which are funded primary 
from our local bond programs, Measure U and Measure S.   Additional funding sources are noted 
for each project.    Projects are listed by the approximate dates of completion, although the 
schedule is pending on several projects. 

 
Emeritus College             
Project Description: Emeritus College, a program designed for lifelong learning, was located in a rented 
storefront on the first level of a parking garage on 2nd Street.    The program long ago outgrew its former 
home.  The first use of Measure U bond funds was the purchase of a newly constructed four story 
building further north on 2nd Street.  This building gives Emeritus a permanent home with room to 
accommodate all their programs including a computer room, exercise studios and art classroom. There is 
also a large multipurpose room on the first floor for lectures, films and productions.  The building shell 
was completed when the college purchased the building and the interior improvements were completed by 
the college. 
 
Project Schedule:  Completed 
Project Bond Allocation: $9,025,265  
Funding Sources:  Measure U, SMC Foundation 
 
 
Relocate Kinesiology, Dance, Recreation and Athletics 
Project Description: The former offices of the Kinesiology, Dance, Recreation and Athletics 
departments were in a temporary building installed in 1976.  The temporary buildings had numerous 
maintenance problems and code deficiencies.  The college intends to remove these buildings to create 
open space on the campus.  The project has resulted in a similar amount of offices and has added a 
conference room and workroom to make a more useable office facility. The offices are on the second 
floor of the gymnasium complex, where the east bleachers of the stadium used to be located, making 
better use of the limited ground space on the campus.     The existing buildings will be removed for the 
Liberal Arts and Quad projects to be constructed. 
 
Project Schedule:  Completed 
Project Bond Allocation: $2,662,817 
Funding Sources:  Measure U 
 
 
Library Village Renovation – Math                                                           
Project Description: With the completion of the new Library, the “Temporary Library” was made 
available for renovation.    The Math department was working out of temporary buildings that were set up 
after the 1994 earthquake.    Those buildings will need to be removed to make way for the Liberal Arts – 
South Building.     With this renovated facility all of the Math department will be located in one building 
with additional classroom and lab facilities. 
 
Project Schedule:  Completed 
Project Bond Allocation: $1,425,565  
Funding Sources:  Measure U 
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West Building, Santa Monica Airport Campus (Formerly Bundy/BAE Site)                               
Project Description: The 1998 Santa Monica College Facilities Master Plan proposed that additional 
property be purchased for instructional facilities and parking.   In December 2001, the SMC Board of 
Trustees approved the purchase of the 10.4 acre parcel of land south of the Santa Monica Airport, owned 
and occupied by BAE Systems, with about 1,200 employees.   BAE accessed the property through two 
vehicular entrances through the Santa Monica Airport and one on Stewart Avenue.   In May 2003, BAE 
Systems ceased occupancy.  In July 2003, the SMC Board of Trustees approved certain property 
improvements, including roadway access to the lower portion of the property from Bundy, safety 
modifications, and utility relocations. 
   
In September 2003, SMC began an ongoing series of neighborhood meetings with nearby residents. 
These meetings resulted in consensus for a 10-foot soundwall on the perimeter of the property along both 
the Stanwood Place and Stewart Avenue sides of the campus, along with hundreds of new trees and new 
landscaping.  These improvements addressed quality of life issues by creating a buffer between the 
college and the residential neighborhood.   The College intends to prohibit both vehicular and pedestrian 
access to the campus from Stewart Avenue (excepting emergency vehicles) and require all access from 
either Bundy or Airport Avenue.   
 
In March 2004, the SMC Board of Trustees approved the demolition and removal of Building #1, a very 
large one-story manufacturing and warehouse building; the demolition and removal of Building #3, a 
smaller one-story manufacturing building; the renovation of Building #4, the four-story office building; 
and additional landscaping improvements.   The removal of the manufacturing and warehouse facilities 
resulted in a reduction of 100,000 square feet of building space on the property.   In accordance with 
CEQA, the Board of Trustees adopted a Mitigated Negative Declaration in connection with its approval 
of the adaptive reuse of Building #4.  The four-story building will be used for the College’s Nursing 
program, Early Childhood Education program, Continuing Education program, and one floor for general 
education classes.  Occupancy is expected in Summer 2005. 
 
In January of 2006, the Board of Trustees approved a group of architects and consultants to plan the long 
term future of the site.   Meetings with SMC faculty and staff have commenced and a series of meetings 
with the community will begin in March 2005.    
 
Project Schedule:  In Construction, June 2005 Completion 
Project Bond Allocation: $22,000,000 (Includes related site work) 
Funding Sources:  Measure U 
 
 
Renovation, Theater Arts 
Project Description: Originally designed as a small children's theater and a radio theater, the Little 
Theater (later called the Main Stage) at Santa Monica College was first occupied in 1952.  
 
It has received some minor remodeling and renovation over the years, but has never been modified to 
accommodate its current use as a facility for the production of drama and musical theater.  Its physical 
limitations severely restrict the type of productions which can be presented, therefore limiting the 
experience of our acting, directing, and technical theater students and restricting the creativity of students, 
faculty and staff.   Along with numerous functional improvements, significant ADA and Fire Code 
upgrade and compliance measures are being planned into this project. 
 

SANTA MONICA COLLEGE CAPITAL OUTLAY PROGRAM         MARCH 2005     PAGE 3 



The new project will have full theatrical lighting and sound facilities, a larger stage with space above to 
fly scenery out of audience view, larger dressing rooms with showers and full costume shop.    Scenery 
can now be built in the scene shop and moved to the stage, before all large scenery pieces were built on 
stage, limiting stage use for classes and rehearsals. 
 
Project Schedule:  In Construction, December 2005 Completion 
Project Bond Allocation: $16,992,296  
Funding Sources:  Measure U 
 
 
Music Complex 
Project Description: The current Music Building was completed as part of the original campus in 1952.   
Since 1985, the SMC Music Division has added a symphony orchestra, concert band, and an opera 
workshop to its performance group offerings as well as increasing the number of applied music classes to 
include string, woodwind, brass and percussion classes as well as the piano, voice, recorder and guitar 
classes it has traditionally offered.  The fourteen practice rooms in the Music Building do not even 
approach meeting the needs of these courses.  The proposed additional practice rooms and support area 
would significantly improve the quality of the educational experience for music students. 
 
The Music department move is needed to make room for the planned Student Services complex which 
will take the ground space currently occupied by Music and the Amphitheater. 
 
This project is being constructed concurrently with the Performing Arts Center. 
 
Project Schedule:  In Construction, November 2006 Completion 
Project Bond Allocation: $4,802,537  
Funding Sources:  Measure U 
 
 
Performing Arts Center  
Project Description: A performing arts complex that incorporates state-of-the-art staging, projection, 
acoustics, and support facilities has been approved by the Board of Trustees to remedy existing facility 
deficiencies for instruction, meet new University of California admission requirements, and provide for 
the professional presentation of theater, dance, voice, instrumental, chorale, symphony orchestra, lectures, 
and film.  The theater will provide for regularly scheduled classes and lectures, teaching and presenting 
college arts-related programs, special educational events and presentations that create a special arts 
education opportunity for students and the community, presenting professional arts programming, and 
presenting community programming. It will be used by the College community itself as well as other 
Santa Monica and Malibu community-based organizations, including the Santa Monica-Malibu Unified 
School District. It is expected that the theater will also be an attractive venue for professional groups in 
dance, music, and stage. 
 
The theater will be located on the 4.4-acre former Madison Elementary School leased from the Santa 
Monica-Malibu Unified School District for 66 years, at 1310 11th Street. The theater addition is about 
34,000 square feet and the existing building is about 40,000 square feet. The project includes parking for 
301 cars as well as improvements to the existing rehearsal hall. The College’s only auditorium is 240 
seats, with a flat stage, no side wings, no back of stage areas, and no fly towers. There are no bathrooms 
or dressing rooms. The auditorium has only satisfactory acoustics for individual voice and instrument and 
is severely deficient for choral and orchestral performances. 
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In order to assure the operating viability of the new Performing Arts Complex, staff has asked the Santa 
Monica College Foundation to determine the amount of funds raised and anticipated to be raised as 
capital improvements for the project that could be converted to an operating endowment for the project.  
 
Project Schedule:  In Construction, November 2006 Completion 
Project Bond Allocation: $24,000,000, Total project cost $31,000,000 
Funding Sources:  Measure S and SMC Foundation 
 
 
Earthquake Replacement Liberal Arts North                   
Earthquake Replacement Liberal Arts South  
Project Description: The Liberal Arts Bldg, originally constructed in 1952, was extensively damaged 
during the 1994 Northridge Earthquake.    The college has determined that the replacement of the Liberal 
Arts Building is a more sensible, safe, and prudent course of action to take, rather than restoring the 
building back to it's original 1952 configuration with respect to poor functionality, low technology and 
low efficiency.   
 
The new building will have two wings, one that is being planned for the history department and another 
for the social sciences.     The first phase will have nine new classrooms and faculty offices, the second 
phase will have 13 new classrooms and faculty offices in addition to lab and tutoring space.   Each 
classroom will be a “smart” classroom wired for computer and instructional technology. 
 
The district has obtained funding from a variety of sources including federal, state and local (City of 
Santa Monica).    Due to the funding timelines of the granting agencies the construction on one wing 
needs to begin before funds are released for the second wing.     The first phase is scheduled to begin 
early Spring of 2004 and the second phase Fall of 2004. 
 
Project Schedule North:  Bids Awaiting Board Approval, June 2006 Completion 
Project Schedule South:  In DSA (Division of the State Architect) Review, April 2007 Completion 
Project Bond Allocation: $8,915,177, Total Project Cost $26,661,147 
Funding Sources:  City of Santa Monica Earthquake Redevelopment, State, FEMA, Measure U 
 
 
Shuttle Replacement Parking Structure 
Project Description: The College has been operating a shuttle parking lot at the Santa Monica Airport 
since 1988.   The city is in the planning process for a park at that location. .   The College has proposed to 
the City of Santa Monica to provide funding to build the entire park in exchange for a right to build 
underground parking for replacement shuttle parking at College expense.   The underground parking 
would accommodate the planned surface parking for the park, enlarging the available park space 
sufficiently to build the planned soccer fields to regulation size (the soccer fields as planned are smaller 
than standard size).   This would free City funds currently committed for this project for other uses.   It 
would also free College Measure S funds for additional field space projects, potentially with the City of 
Santa Monica, as College funds would no longer be needed to acquire land for replacement shuttle 
parking. 
 
Project Schedule:  Awaiting Airport Long Range Planning 
Project Bond Allocation: $15,256,000  
Funding Sources:  Measure U 
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Northwest Quad Development 
Project Description: Santa Monica College has very limited land space. Over the years both the number 
of students and the number of buildings have grown on campus. In addition to this, after the 1994 
Northridge earthquake a large number of temporary structures were placed on the campus to hold 
programs that were dislodged from their original buildings for repairs and renovations. 
 
With the planned removal of many of the temporary structures the college will have the opportunity to 
create some much need open space on the campus. In addition, the 1998 Master Plan calls for the removal 
of the Amphitheater to make way for the planned Student Services complex.  An area needs to be 
provided for student events that were formally held in the amphitheater.   The new Library, Campus 
Theater, and Liberal Arts will face the new “quad” area creating a central focal point for this portion of 
the campus. 
 
Project Schedule:  In planning, October 2007 completion 
Project Bond Allocation: $4,000,000 
Funding Sources:  Measure U 
 
 
Campus Infrastructure/Safety 
Project Description: The major portion of the Santa Monica College campus was opened in 1952.  Much 
of the original infrastructure still remains.    Some of the infrastructure was damaged in the 1994 
Northridge Earthquake.  Pieces of the original infrastructure have been repaired and replaced over the 
years on a piecemeal basis.     Changes in technology have rendered much of the original infrastructure 
obsolete.  In addition changes in our society require that additional efforts are needed to provide a safe 
and secure environment for the campus community.   Other safety upgrades include earthquake retrofits. 
 
This project proposes to update the infrastructure for traffic, water, gas, sewer, electrical, fire and security 
based upon recent master planning efforts. The changes will be coordinated with building construction 
activity in the area.  As part of the infrastructure project, the college will address circulation including 
improvement of the Pico Blvd. presentation. 
 
Project Schedule:  In Planning; Completion in stages through 2007 
Project Bond Allocation: $5,000,000 
Funding Sources:  Measure U 
 
 
Letters & Science Demolition/Site Restoration   
Project Description: Once the Letters & Science programs are relocated the college intends to demolish 
the original 1952 building.    Because of the size of the site and the distance to neighboring buildings, this 
site is not a good building site.   The campus is in need of more open, green space.    This is an ideal site 
for open space since it is near the campus "clock tower" area which is a small central quad space, and 
next to our new Library.    This will connect major new buildings such as Science and the Library with 
open space. 
 
Project Schedule:  Future project scheduled for completion 2010 
Project Bond Allocation: $1,200,000 
Funding Sources:  Measure U 
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Student Services Building     
Project Description: In conformance with the 1998 SMC Adopted Master Plan this project will combine 
and provide improved user access to various student services and some administrative functions.    
 
The new Student Services portion of this proposed building will facilitate the centralization of all Student 
Services operations that are also presently dispersed throughout the campus, and housed in temporary 
buildings.  This project provides office and service space for approximately 25 Student Services 
functions.   
 
The Administration portion of this proposed project will house Academic and Student Services 
administrators, and to be integrated along with the Student Services functions to provide a one-stop 
service delivery location.  The new building will be sited near the Pico Boulevard main entrance to the 
SMC campus and thereby provide immediate access for students and members of the college community.  
 
This proposed project also includes accommodation for vehicular access/egress, and underground 
parking, all in compliance with the Master Plan goal to provide more below grade vehicle parking at the 
main campus. 
 
Project Schedule:  Preparing State Funding Proposal; Completion 2011 
Project Bond Allocation: $24,000,000; Total project cost $40,000,000 
Funding Sources:  Measure U and possible state funding 
 
 
Science Complex Addition 
Project Description: This proposal is for an addition to our current Science building to house 
Mathematics and additional Physical Sciences such as Earth Science, which currently shares facilities 
with other departments.     The Math department is currently operating in temporary structures that were 
brought in after the 1994 Northridge Earthquake.    As one of the larger departments on campus, they will 
need to have a permanent home with the proper infrastructure to support the technology now used in the 
program.    Earth Science is scattered among several facilities on campus.     The college would like to 
locate them adjacent to the rest of the Sciences and provide the technological infrastructure that is 
required for instruction. 
 
Project Schedule:  Future Project; Completion 2012 
Project Bond Allocation: $11,000,000; Total project cost $22,000,000 
Funding Sources:  Measure U and possible state funding 
 
 
Career Opportunities Center 
Project Description: The District anticipates future Federal and State capital and program grant 
opportunities in developing instructional programs in emerging technologies. Career programs constantly 
evolve and can require frequent revision. Efforts are ongoing to review regional and local need and to 
provide targeted assessments of need. Additionally, the District competes for and provides a number of 
training opportunities in workforce development. The new Career Opportunity Center will provide a 
facility that can house training programs provided by city, county, or other agency service providers. 
These programs include satellite one-stop centers, small business development centers, and non-profit 
vocational services programs. 
 
Project Schedule:  New project not yet scheduled 
Project Bond Allocation: $20,000,000 
Funding Sources:  Measure S with possible State and Federal Funding 
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Replacement Health, Fitness and Physical Education Building  
Project Description: The existing approximately 25,000 square-foot facility is a one-story structure built 
in 1958. The facility contains offices, a fitness center, men’s and women’s locker rooms, equipment 
rooms, and showers. Many systems of the building are in poor condition, including the roof, the concrete 
floors, the restrooms, showers, exhaust systems, and electrical systems. The fire safety systems are not 
centrally monitored and the building lacks a fire sprinkler system. Additionally, the Studio Stage facility 
attached to the Main Stage which provided a classroom and presentation room for dance has been 
demolished and there are no current plans for its replacement. 
 
A new two-story facility to replace the 1950s-era shower and locker room facility and the demolished 
Studio Stage annex is recommended. The new facility would be designed to serve as a fitness center, to 
provide additional indoor physical education, to provide equal support facilities for men and women, and 
to provide additional rooms constructed to support the needs of the Dance program. The facility would be 
designed to be made available to the community during non-instructional times. 
 
The replacement facility could include specialized fitness rooms common at other community colleges, 
such as adaptive physical education, Pilates, tai chi, weight management, martial arts, and self-defense. A 
specialized high-ceiling room could support rock climbing, gymnastics, and handball, which are courses 
that are also commonly available at other community colleges. 
 
Project Schedule:  New project not yet scheduled 
Project Bond Allocation: $20,000,000 
Funding Sources:  Measure S with possible state funding 
 
 
Physical Education and Athletic Fields                               
Project Description: SMC currently offers credit classes in physical education, athletics, and 
kinesiology; non-credit courses in health and conditioning (through Emeritus College); and not-for credit 
courses in recreation and fitness (through Continuing and Community Education). Compared to most 
other campuses, SMC is deficient in field space.   The Physical Education program lacks outdoor facilities 
available at other campuses, including a baseball field, a softball field, a practice field for football, a 
soccer field, outdoor volleyball courts, and outdoor basketball courts. The District rents field space in 
order to offer some of these programs; however, there is insufficient field space in Santa Monica. College 
rentals can affect other program users in the community. 
 
This project provides for the site acquisition of new field space, especially women’s soccer, in order to 
make available a complete offering of District-provided programs in Health, Fitness, and Physical 
Education. A related project provides for the retrofit of existing District fields or other fields available to 
the District for year-round usage.   The first renovation will be Corsair Field on the main campus.  All 
fields will be made available for community use when not in instructional use. 
 
Project Schedule:  Corsair Field in Planning, February 2006 Completion; Other projects not scheduled 
Project Bond Allocation: $35,000,000 
Funding Sources:  Measure S with possible local cooperation 
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Early Childhood Development Lab & Replacement Childcare Center 
Project Description: SMC currently offers childcare through a cooperative agreement arrangement with 
the Santa Monica-Malibu Unified School District and Easter Seals. Childcare has been offered at three 
sites: at the John Adams Middle School site, at the Olympic High School site, and at a leased facility from 
the Assistance League.  
 
The approximately 3,000 square-foot Assistance League building was originally constructed in 1963, 
lacks fire sprinklers, and requires facility improvements. Additionally, the lease rental has been 
significantly increased. As a consequence, the District has vacated this site.  The District lacks a teaching 
laboratory facility in Early Childhood Education available at many other community colleges. This 
project provides for a replacement childcare center for College students and a new Early Childhood 
Development Lab to be operated in conjunction with the childcare facility. The District will seek public 
agency, institutional, and non-profit partnerships in order to reduce capital costs and to operate the facility 
in a cost-effective manner. 
 
Project Schedule:  New project not yet scheduled 
Project Bond Allocation: $7,000,000 
Funding Sources:  Measure S with possible local, state, federal 
 
 
Malibu Site Acquisition and Facility  
Project Description: In the 1970s and early 1980s, Santa Monica College offered about 70 general 
education classes and several non-credit classes in Malibu throughout a semester. Today, the program is 
limited to a few classes offered as part of the Emeritus College program for older adults. The program 
reduction was due to a loss of State funds following the passage of Proposition 13 and the inability to find 
sites to offer classes. 
 
There is currently the possibility of a State action that will provide annual operational funding up to $1 
million additional for educational centers such as the proposed Malibu facility, over and above the 
operational funding available from State apportionment available from FTE earned at the site. The 
recommended site acquisition and facility will be a classroom facility to provide general education 
classes, Emeritus College classes, and special interest classes, along with a physical education component 
with field space that will be shared with the community. There are also site opportunities to promote 
interpretative programs in Natural History. The District will take an active role in being environmentally 
beneficial to the Malibu area. 
 
Project Schedule:  New project not yet scheduled 
Project Bond Allocation: $25,000,000 
Funding Sources:  Measure S with local cooperation 
 
 
Energy Efficiency Projects  
Project Description: This project provides for upgrades to existing and future District facilities, 
including the Santa Monica Swim Center and other projects that may be done under Cooperative 
Agreements, for energy efficiency, including the use of certain energy generation and cogeneration 
technologies, and to meet modern sustainability practices. 
 
Project Schedule:  New project not yet scheduled 
Project Bond Allocation: $2,000,000 
Funding Sources:  Measure S with possible state or federal grants 
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