
Citizens’ Bond Oversight Committee (CBOC) 

Meeting on April 19th, 2023 

March 31st, 2023 Report 

 9 Months - FY 2022-23 

BOND CAPITAL CONSTRUCTION REPORTS 

District Management is responsible for the preparation and fair presentation of the statement of expenditures and bond proceeds in 

accordance with U.S. generally accepted accounting principles; this includes the design, implementation, and maintenance of internal 

control relevant to the preparation and fair presentation of the statement of expenditures of bond proceeds that is free from material 

misstatement, whether due to fraud or error.   

This report is prepared in accordance with these requirements and all bond expenditures were made in compliance with all applicable 

laws. 
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Project Number Project Name
Measure U             

Budget

Measure S              

Budget

Measure AA           

Budget

Measure V 

Budget
Interest

Other Funding 

Received *

Other Funding 

Pending **
Total Budget

Estimate at 

Completion
Status

Bond Funds 

Remaining

U-A Purchase of BAE Airport Site $30,280,878 $30,280,878 $30,280,878 Completed $0

U-B Emeritus College Facility $8,909,940 $693,842 $9,603,782 $9,603,782 Completed $0

U-C Purchase of 1738 Pearl Street $749,208 $749,208 $749,208 Completed $0

U-D PE Temp. Bldg. Replacement $2,797,033 $2,797,033 $2,797,033 Completed $0

U-E Remodel Library Village for Math $1,458,690 $1,458,690 $1,458,690 Completed $0

U-F SM Airport Campus Site Improvements $4,170,264 $4,170,264 $4,170,264 Completed $0

U-G SM Airport Campus West Building $19,709,741 $19,709,741 $19,709,741 Completed $0

U-H Theater Arts Renovation $19,544,314 $19,544,314 $19,544,314 Completed $0

U-I Earthquake Rpl. Liberal Arts North $6,011,584 $6,496,141 $12,507,725 $12,507,725 Completed $0

U-K Earthquake Rpl. Liberal Arts South $6,108,150 $10,625,070 $16,733,220 $16,733,220 Completed $0

U-L Shuttle Replacement Parking $18,969,509 $18,969,509 $18,969,509 Completed $0

U-M North Quad Plaza $11,388,463 $11,388,463 $11,388,463 Completed $0

U-Q Infrastructure & Safety $4,003,084 $4,003,084 $4,003,084 Completed $0

U-R Restroom Improvements $17,501 $17,501 $17,501 Completed $0

S-1 Athletic Fields Phase I, Corsair Field $4,372,535 $67,530 $4,440,065 $4,440,065 Completed $0

S-1A Athletic Fields Phase I, John Adams $2,969,807 $2,969,807 $2,969,807 Completed $0

S-10 Pico Promenade Improvements, Phase I $1,018,009 $1,018,009 $1,018,009 Completed $0

S-13 Adv. Architecture Related Exp for AA $0 $0 $0 Completed $0

AA-114 Community Classroom & Facility Projects $3,162,183 $3,162,183 $3,162,183 Completed $0

U-T 14th and Pico Project $319,242 $319,242 $319,242 Completed $0

U-N Letters & Sci Demo/Restore $0 $0 $0 Completed $0

AA-108 Renovation of Corsair Stadium $1,035,299 $1,035,299 $1,035,299 In Design $995,400

S-2 Performing Arts Complex $37,697,625 $2,992,576 $40,690,201 $40,690,201 Completed $0

U-J Music Complex $2,011,371 $2,618,113 $4,629,484 $4,629,484 Completed $0

S-3, AA-109 Career Opportunity Center $0 $0 $0 Completed $0

AA-118 Infrastructure & Technology - Utility $27,753 $27,753 $27,753 Completed $0

AA-111 Business & Facilities Infrastructure $1,968,124 $1,968,124 $1,968,124 Completed $0

AA-117 Infrastructure & Technology - Technology $2,434,417 $2,434,417 $2,434,417 Completed $0

S-7, AA-113 Energy Efficiency Projects $293,361 $3,016,773 $708,637 $4,018,771 $4,018,771 Completed $0

S-15 Signage Safety/Information $706,713 $706,713 $706,713 Completed $0

AA-102 Infrastructure & Technology - Information Technology Relocation $23,140,771 $19,798 $23,160,569 $23,160,569 Completed $0

S-8, AA-116 Satellite Campus Parking Facilities and Roadway $3,891,747 $2,130,670 $6,022,417 $6,022,417 Completed $0

AA-107 Madison East Wing Seismic Upgrade $30,161,852 $30,161,852 $30,161,852 Completed $0

S-4, AA-104 Replacement Health/PE/Fitness Central Plant Building $11,603,383 $44,428,222 $208,847 $56,240,452 $56,240,452 Completed $0

AA-101 Environmental Performance - Central Plant Connections $10,767,251 $10,767,251 $10,767,251 Completed $0

S-14, AA-115 Real Property Acquisition $45,597 $24,638,386 $24,683,983 $24,683,983 Completed $0

AA-103 Media and Technology Complex - Academy Site $124,669,502 $6,835,391 $131,504,893 $131,504,893 Completed $1,165,385

AA-119 Emergency Lighting, Fire Alarm, and Security System $11,515,614 $11,515,614 $11,515,614 Completed $0

15004829 Student Services Building $21,131,135 $45,595,322 $6,870,490 $33,624,909 $21,681,308 $1,321,000 $130,224,164 $130,224,164 Completed $9,017,016

S-5, V-104 Early Childhood Development/Childcare $8,858,656 $15,405,517 $6,661,598 $30,925,771 $30,925,771 Completed $2,325,022

S-6, AA-110, V-103 Malibu Center and Site Acquisition $25,132,568 $34,287,482 $2,294,791 $61,714,841 $61,714,841 Completed $9,058,582

U-S, S-11, AA-112, V-109 Master Planning $2,110,430 $716,428 $834,697 $1,000,000 $4,661,555 $4,661,555 In Design $253,442

U-P, AA-106, V-101 Replacement Math and Science Extension Building $308,336 $2,244,008 $82,317,992 $15,159,528 $24,928,472 $124,958,336 $124,958,336 In Construction $29,891,275

AA-105, V-110 Drescher - Academic Modernization, Bookstore, Pico Promenade II $5,082 $13,000,000 $13,005,082 $13,005,082 In Planning $13,000,000

V-105 Art Building Replacement $24,000,000 $286,093 $10,614,907 $34,901,000 $34,901,000 In Design $22,198,335

V-106 Business Building Renovation $12,547,000 $12,470,000 $25,017,000 $25,017,000 In Planning $12,543,600

V-107 Air Conditioning $10,777,654 $10,777,654 $10,777,654 In Construction $646,917

V-108 ADA $4,000,000 $4,000,000 $4,000,000 In Planning $4,000,000

V-111 Outdoor Classroom $321,723 $321,723 $321,723 Completed $0

V-112 John Adams MS Auditorium (SMMUSD) $20,000,000 $20,000,000 $20,000,000 Completed $0

V-113 City of Santa Monica $20,000,000 $20,000,000 $20,000,000 In Planning $20,000,000

V-114 Classrooms Relocation $7,400,000 $7,400,000 $7,400,000 Completed $113,281

V-124 Parking Structure 3 Improvement Project $1,500,000 $1,500,000 $1,500,000 In Design $1,493,134

V-125 Gender Neutral Bathrooms $3,500,000 $3,500,000 $3,500,000 In Design $3,500,000

V-126 Athletic Facilities $5,000,000 $5,000,000 $5,000,000 In Planning $4,998,265

S-12, V-120 Other Bond Related Expenses $476,636 $300,000 $776,636 $776,636 In Planning $55,446

V-115 TBD $39,717,723 $39,717,723 $39,717,723 In Planning $39,717,723

S-16, AA-121, V-121 Cost of Issuance $119,470 $498,026 $800,000 $1,417,496 $1,417,496 In Planning $55,848

AA-122, V-122 Management Reserve $1,446,709 $15,500,000 $6,152,892 $23,099,601 $23,099,601 In Planning $16,946,709

U-U, S-17, AA-123, V-123 Unissuable $1,127 $2,143 $4,171 $7,441 $7,441 On-Going $0

Project Totals $160,000,000 $143,500,000 $295,000,000 $345,000,000 $30,128,991 $54,694,164 $48,013,379 $1,076,336,534 $1,076,336,534 $191,975,380

3/31/2023** City of SM:  $2,220,533;   State:  $60,588,907

Santa Monica College  -  Bond Capital Construction Budget Summary  -  3-31-2023

* City of SM: $14,647,889; FEMA: $2,456,388; State: $8,363,000; Prop T: $2,618,113; DWP: $86,245; SCE: $844,284; Gas Co.: $106,262; Madison Foundation: $2,992,576; KCRW: $6,803,412; Emeritus College Foundation: $693,842; Bond Interest and Cost of Issuance Refund: 

$29,858,053
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Bond Sales / Expenses Report

 As of March 31, 2023

Total Bond Program (AA and V) $640,000,000

Total Bonds Issued $639,995,829

Total Expenses as of 3-31-23 $448,020,448

Total Available Remaining $191,975,381

Total Unsold Bond $4,171

Measure AA Bond $295,000,000

Bond Issue Date Amount

2010 $100,000,000

2014 $144,995,829

2017 $50,000,000

Total Available $294,995,829

Expenses as of 3-31-23 $291,148,510

Total Available Remaining $3,847,319

Unsold Bond Amount $4,171

Total Available as of 4-1-2023 $3,851,490

Measure V Bond $345,000,000

Bond Issue Date Amount

2018 $180,000,000

2022 $165,000,000

Total Available $345,000,000

Expenses as of 3-31-23 $156,871,938

Total Available Remaining $188,128,062

Unsold Bond Amount $0

Total Available as of 4-1-2023 $188,128,062

Interest Measure AA Measure V

As of 6-30-22 $6,978,496 $8,737,900

Expenditure / Arbitrage as of 6-30-22 $5,192,948 $0

Available Interest as of 7-1-22 $1,785,548 $8,737,900

(1) Original Bond $135,000,000, refunding on 2-15-07 received additional $8,500,000
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$200,000,000

$300,000,000

$400,000,000
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Total Bond Program (AA and V) Total Bonds Issued Total Expenses as of 3-31-23
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure AA Bond Budget

 As of March 31, 2023

MEASURE AA

Project Name Completion Project Budget
Measure AA 

Allocation
Other Funding

Measure AA 

Expenditures as 

of 3/31/23

Measure AA 

Expenditures as 

of 12/31/22

Measure AA 

Expenditures 

Last Period

Total Measure 

AA Remaining

101 Environmental Performance - Central Plant Connections Completed $10,767,251 $10,767,251 $0 $10,767,251 $10,767,251 $0 $0

102 Infrastructure & Technology - Information Technology Relocation Completed $23,160,569 $23,140,771 $19,798 $23,140,771 $23,140,771 $0 $0

103 Media and Technology Complex - Academy Site Completed $131,504,893 $124,669,502 $6,835,391 $123,504,117 $123,489,790 $14,327 $1,165,385

104 Replacement Health/PE/Fitness/ Dance Building with Central Plant Completed $56,240,452 $44,428,222 $11,812,230 $44,428,222 $44,428,222 $0 $0

105 Drescher - Academic Modernization, Bookstore, Pico Promenade Completed $13,005,082 $5,082 $13,000,000 $5,082 $5,082 $0 $0

106 Replacement Math and Science Extension Building July 2024 $124,958,336 $2,244,008 $122,714,328 $2,004,184 $2,004,184 $0 $239,824

107 Madison East Wing Seismic Upgrade Completed $30,161,852 $30,161,852 $0 $30,161,852 $30,161,852 $0 $0

108 Renovation of Corsair Stadium June 2024 $1,035,299 $1,035,299 $0 $39,899 $39,899 $0 $995,400

109 Career Opportunity and Advancement Center (Bundy) Completed $0 $0 $0 $0 $0 $0 $0

110 Malibu Center Completed $61,582,273 $0 $61,582,273 $0 $0 $0 $0

111 Business & Facilities Infrastructure Completed $1,968,124 $1,968,124 $0 $1,968,124 $1,968,124 $0 $0

112 Master Planning, Program Management, Overhead Completed $834,697 $834,697 $0 $834,697 $834,697 $0 $0

113 Energy Efficiency Projects Completed $3,508,088 $3,016,773 $491,315 $3,016,773 $3,016,773 $0 $0

114 Community Classroom & Facility Projects Completed $3,162,183 $3,162,183 $0 $3,162,183 $3,162,183 $0 $0

115 Real Property Acquisition Completed $24,638,386 $24,638,386 $0 $24,638,386 $24,638,386 $0 $0

116 Roadways, Walkways, Grounds, Parking Lots, and Garages Completed $7,022,417 $2,130,670 $4,891,747 $2,130,670 $2,130,670 $0 $0

117 Infrastructure & Technology - Technology Completed $2,434,417 $2,434,417 $0 $2,434,417 $2,434,417 $0 $0

118 Infrastructure & Technology - Utility Completed $27,753 $27,753 $0 $27,753 $27,753 $0 $0

119 Emergency Lighting, Fire Alarm, and Security System Completed $11,515,614 $11,515,614 $0 $11,515,614 $11,515,614 $0 $0

120 Student Services Completed $130,224,164 $6,870,490 $123,353,674 $6,870,490 $6,870,490 $0 $0

121 Cost of Issuance Completed $498,026 $498,026 $0 $498,026 $498,026 $0 $0

122 Management Reserve On-Going $1,446,709 $1,446,709 $0 $0 $0 $0 $1,446,709

123 Unissuable Bond Completed $4,171 $4,171 $0 $0 $0 $0 $4,171

Project Totals $638,249,876 $295,000,000 $344,700,756 $291,148,511 $291,134,184 $14,327 $3,851,489

$10,767,251
$23,140,771

$124,669,502

$44,428,222

$5,082 $2,244,008

$30,161,852

$1,035,299 $0 $0 $1,968,124$834,697
$3,016,773

$3,162,183

$24,638,386

$2,130,670$2,434,417 $27,753
$11,515,614$6,870,490

$498,026$1,446,709 $4,171
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
Measure AA Bond Budget History

as of March 31, 2023

MEASURE AA

Project Name Completion

Preliminary 

Measure AA 

Budget

Measure AA 

Budget as of 

12/31/22

Measure AA 

Budget as of 

3/31/23

Variance

Measure AA 

Remaining as 

of 3/31/23

101 Environmental Performance - Central Plant Connections Completed $12,034,042 $10,767,251 $10,767,251 $0 $0

102 Infrastructure & Technology - Information Technology Relocation Completed $13,287,218 $23,140,771 $23,140,771 $0 $0

103 Media and Technology Complex - Academy Site Completed $57,480,824 $124,669,502 $124,669,502 $0 $1,165,385

104 Replacement Health/PE/Fitness/ Dance Building with Central Plant Completed $29,232,317 $44,428,222 $44,428,222 $0 $0

105 Drescher - Academic Modernization, Bookstore, Pico Promenade II Completed $34,026,480 $5,082 $5,082 $0 $0

106 Replacement Math and Science Extension Building July 2024 $68,259,000 $2,244,008 $2,244,008 $0 $239,824

107 Madison East Wing Seismic Upgrade Completed $6,146,000 $30,161,852 $30,161,852 $0 $0

108 Renovation of Corsair Stadium June 2024 $11,203,000 $1,035,299 $1,035,299 $0 $995,400

109 Career Opportunity and Advancement Center (Bundy) Completed $32,384,000 $0 $0 $0 $0

110 Malibu Center Completed $6,069,031 $0 $0 $0 $0

111 Business & Facilities Infrastructure Completed $17,506,952 $1,968,124 $1,968,124 $0 $0

112 Master Planning, Program Management, Overhead Completed $2,000,000 $834,697 $834,697 $0 $0

113 Energy Efficiency Projects Completed $5,371,136 $3,016,773 $3,016,773 $0 $0

114 Community Classroom & Facility Projects Completed $0 $3,162,183 $3,162,183 $0 $0

115 Real Property Acquisition Completed $0 $24,638,386 $24,638,386 $0 $0

116 Roadways, Walkways, Grounds, Parking Lots, and Garages Completed $0 $2,130,670 $2,130,670 $0 $0

117 Infrastructure & Technology - Technology Completed $0 $2,434,417 $2,434,417 $0 $0

118 Infrastructure & Technology - Utility Completed $0 $27,753 $27,753 $0 $0

119 Emergency Lighting, Fire Alarm, and Security System Completed $0 $11,515,614 $11,515,614 $0 $0

120 Student Services Completed $0 $6,870,490 $6,870,490 $0 $0

121 Cost of Issuance Completed $0 $498,026 $498,026 $0 $0

122 Management Reserve On-Going $0 $1,446,709 $1,446,709 $0 $1,446,709

123 Unissuable Bond Completed $0 $4,171 $4,171 $0 $4,171

Project Totals $295,000,000 $295,000,000 $295,000,000 $0 $3,851,489
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure AA Project Schedule
 As of March 31, 2023

MEASURE AA

Project Name Completion

101 Environmental Performance - Central Plant Connections Completed

102 Infrastructure & Technology - Information Technology Relocation Completed

103 Media and Technology Complex - Academy Site Completed

104 Replacement Health/PE/Fitness/Dance Building with Central Plant Completed

105 Drescher - Academic Modernization, Bookstore, Pico Promenade Completed

106 Replacement Math and Science Extension Building July 2024

107 Madison East Wing Seismic Upgrade Completed

108 Renovation of Corsair Stadium June 2024

109 Career Opportunity and Advancement Center (Bundy) Completed

110 Malibu Center Completed

111 Business & Facilities Infrastructure Completed

112 Master Planning, Program Management, Overhead Completed

113 Energy Efficiency Projects Completed

114 Community Classroom & Facility Projects Completed

115 Real Property Acquisition Completed

116 Roadways, Walkways, Grounds, Parking Lots, and Garages Completed

117 Infrastructure & Technology - Technology Completed

118 Infrastructure & Technology - Utility Completed

119 Emergency Lighting, Fire Alarm, and Security System Completed

120 Student Services Completed

121 Cost of Issuance Completed

122 Management Reserve On-Going

123 Unissuable Bond Completed

In Planning In Construction

20242020 2021 2022 2023
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of March 31, 2023

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

AA 7100062
Environmental Performance - Central Plant Connections (101)
Legal $0 $0 $0 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $125
Other Contract Services $0 $0 $49,837 $16,239 $0 $0 $0 $0 $9,920 $0 $0 $0 $0 $0 $75,996
Consultants $0 $0 $0 $0 $28 $0 $0 $0 $0 $0 $0 $0 $0 $0 $28
Building & Additions $0 $0 $0 $361 $729 $640 $1,328,592 $6,934,044 $446,861 $0 $0 $0 $0 $0 $8,711,229
Architect $0 $385 $148,311 $176,897 $36,256 $0 $0 $0 $0 $15,699 $0 $0 $0 $0 $377,547
Engineering $48,500 $0 $4,000 $0 $152,010 $39,638 $66,918 $138,887 $62,883 $0 $0 $0 $0 $0 $512,836
Inspection & Testing $0 $0 $7,688 $0 $0 $0 $7,310 $137,150 $4,382 $0 $0 $0 $0 $0 $156,529
Project Management $0 $17,263 $55,116 $48,685 $61,908 $19,313 $104,575 $526,072 $99,840 $190 $0 $0 $0 $0 $932,961
Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $48,500 $17,648 $264,951 $242,307 $250,931 $59,591 $1,507,396 $7,736,152 $623,886 $15,889 $0 $0 $0 $0 $10,767,251
Project Budget $10,767,251

Less Other Funding $0

Net $10,767,251
Actual Measure AA Expenditures $10,767,251

Running Balance $0

AA 7100063
Infrastructure & Technology - IT Relocation (102)
Supplies $0 $0 $965 $8,442 $3,137 $2,600 $0 $0 $0 $0 $0 $0 $0 $0 $15,144
Consultants $0 $0 $0 $0 $408 $0 $7,800 $0 $0 $0 $0 $0 $0 $0 $8,208
Maintenance Contract $0 $0 $0 $0 $107,390 $0 $77,074 $79 $0 $0 $0 $0 $0 $0 $184,543
Legal $0 $0 $0 $1,363 $50 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,413
Printing $0 $0 $0 $0 $1,624 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,624
Postage $0 $0 $0 $0 $1,567 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,567
Other Contract Services $0 $0 $2,163 $15,259 $23,356 $0 $19,050 $4,500 $0 $0 $0 $0 $0 $0 $64,328
Moving $0 $0 $0 $577 $266 $27,655 $22,618 $0 $0 $0 $0 $0 $0 $0 $51,116
Site Improvement $0 $0 $0 $24 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24
Building & Additions $0 $0 $0 $1,767,083 $9,667,362 $4,288,987 $1,203,916 $165,229 -$19,798 $0 $0 $0 $0 $0 $17,072,780
Architect $105,049 $482,261 $505,580 $183,181 $287,201 $236,860 $120,091 $0 $0 $0 $0 $0 $0 $0 $1,920,223
Engineering $0 $0 $10,037 $11,065 $17,147 $19,512 $25,994 $1,956 $0 $0 $0 $0 $0 $0 $85,712
Inspection & Testing $10,291 $8,793 $21,449 $137,523 $499,982 $200,262 $568 $0 $0 $0 $0 $0 $0 $0 $878,868
Project Management $33,460 $76,290 $84,991 $331,754 $431,730 $297,951 $22,978 $1,500 $0 $0 $0 $0 $0 $0 $1,280,653
Cap Equipment $0 $0 $0 $29,422 $645,830 -$29,090 $589,604 $9,811 $0 $0 $0 $0 $0 $0 $1,245,576
Non-Cap Equipment $0 $0 $0 $18,344 $10,852 $277,219 $1,891 $20,689 $0 $0 $0 $0 $0 $0 $328,994

Total $148,800 $567,344 $625,185 $2,504,035 $11,697,901 $5,321,956 $2,091,584 $203,764 -$19,798 $0 $0 $0 $0 $0 $23,140,771
Project Budget $23,160,569 Received

Less Other Funding $19,798 $19,798 * Other Funding Source: 

Net $23,140,771 1)  Edison $19,798 received
Actual Measure AA Expenditures $23,140,771

Running Balance $0

Infrastructure & Technology -
IT Relocation

Project Description:  
Relocation of IT/Telecom 
Departments, and renovation of 
Media Center

Facility Size:
9,230 sq/ft

Status: 
Completed

Architect:
Morris Architects

Contractor:

Supplies, $15,144

Consultants, $8,208

Maintenance Contract, $184,543

Legal, $1,413

Printing, $1,624

Postage, $1,567

Other Contract Services, $64,328

Moving, $51,116

Site Improvement, $24

Building & Additions, $17,072,780

Architect, $1,920,223

Engineering, $85,712
Inspection & Testing, $878,868Project Management, $1,280,653

Cap Equipment, $1,245,576

Non-Cap Equipment, $328,994

Project Expenses
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of March 31, 2023

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

AA 7100061
Media and Technology Complex - Academy Site (103)
Consultants $0 $0 $20,675 $12,576 $9,488 $7,789 $2,102 $0 $12,922 $0 $0 $0 $0 $0 $65,551
Supplies $0 $0 $0 $19,481 $1,048 $289 $0 $9,251 $40,519 $937 $0 $0 $0 $0 $71,525
Maintenance Contract $0 $0 $0 $0 $0 $0 $0 $15,922 $23,561 $0 $0 $0 $0 $0 $39,483
Legal $16,903 $0 $7,958 $43,363 $5,066 $26,186 $49,155 $15,435 $36,221 $26,991 $121,256 $100,053 $200,783 $166,191 $815,559
Software Support $0 $0 $0 $1,982 $0 $0 $0 $6,548 $6,975 $0 $0 $0 $0 $0 $15,505
Service Fee $0 $0 $0 $0 $0 $0 $0 $17,000 $0 $0 $0 $0 $0 $0 $17,000
Other Contract Services $3,993 $5,763 $13,456 $39,188 $0 $0 $5,853 $22,622 $18,628 $7,690 $7,550 $0 $0 $0 $124,743
Moving Expenses $0 $0 $0 $38,756 $0 $0 $0 $0 $97,543 $17,556 $0 $0 $0 $0 $153,855
Site Improvement $0 $0 $0 $100,505 $664 $606 $476 $622 $526 $0 $526 $0 $0 $0 $103,925
Building & Additions $0 $538 $1,498,660 $3,543,657 $11,820,615 $17,734,534 $23,465,347 $16,267,550 $25,548,089 $219,234 $626,512 -$67,164 $0 $0 $100,657,570
Architect $2,097,553 $2,508,588 $295,753 $265,481 $778,015 $517,794 $1,048,935 $991,386 $869,801 $151,886 $43,416 $90,690 $240,094 -$1,327,000 $8,572,392
Engineering $16,459 $29,293 $9,102 $29,223 $8,203 $72,993 $118,368 $72,786 $51,971 $37,259 $0 $0 $0 $0 $445,657
Inspection & Testing $64,905 $27,527 $123,842 $235,287 $563,746 $1,381,801 $641,972 $525,264 $207,240 $27,210 $1,212 $0 $0 $0 $3,800,005
Project Management $121,786 $233,826 $269,249 $506,917 $800,315 $930,115 $1,207,850 $1,121,670 $859,779 $50,681 $27,825 $2,450 $0 $2,188 $6,134,649
Cap Equipment $0 $0 $0 $186,301 $0 $0 $0 $0 $1,458,273 $6,604 $0 $0 $0 $0 $1,651,178
Non-Cap Equipment $0 $0 $0 $10,782 $0 $0 $0 $326,845 $490,727 $7,167 $0 $0 $0 $0 $835,520

Total $2,321,599 $2,805,534 $2,238,694 $5,033,499 $13,987,159 $20,672,105 $26,540,059 $19,392,902 $29,722,772 $553,215 $828,296 $126,029 $440,877 -$1,158,622 $123,504,117
Project Budget $131,504,893 Received

Less Other Funding* $6,835,391 $6,835,391 * Other Funding Source: 

Net $124,669,502 1)  KCRW Foundation $6,803,412 received
Actual Measure AA Expenditures $123,504,117 2)  Edison $31,979.48 received

Running Balance $1,165,385

Media and Technology Complex 
- Academy Site

Project Description:  
Renovation and new extension to 
the existing building, new building 
for KCRW, and a new parking 
structure

Facility Size:
Building - 116,000 sq/ft
Parking Structure - 450 spaces

Status: 
Completed

Architect:
Clive Wilkinson Architects

Contractor:
H.B. Parkco Construction

Consultants; $65,551

Supplies; $71,525

Maintenance Contract; $39,483

Legal; $815,559

Software Support; $15,505

Service Fee; $17,000

Other Contract Services; $124,743

Moving Expenses; $153,855

Site Improvement; $103,925

Building & Additions; $100,657,570

Architect; $8,572,392Engineering; $445,657Inspection & Testing; $3,800,005Project Management; $6,134,649
Cap Equipment; $1,651,178

Non-Cap Equipment; $835,520

Project Expenses to Date
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of March 31, 2023

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

AA 7100060
Repl. Health/PE/Fitness/Dance Building with Central Plant (104)
Consultants $0 $0 $0 $14 $62 $2,304 $184 $0 $0 $0 $0 $0 $0 $0 $2,564
Supplies $0 $0 $0 $0 $7,089 $195 $484 $20,947 $0 $0 $0 $0 $0 $0 $28,715
Legal $0 $0 $0 $0 $0 $0 $663 $80 $0 $0 $0 $0 $0 $0 $742
Software Support $0 $0 $0 $0 $0 $0 $0 $1,209 $0 $0 $0 $0 $0 $0 $1,209
Site Improvement $0 $0 $0 $0 $0 $559 $440 $575 $0 $0 $0 $0 $0 $0 $1,574
Off Campus Printing $0 $0 $0 $0 $0 $2,165 $0 $0 $0 $0 $0 $0 $0 $0 $2,165
Postage $0 $0 $0 $0 $0 $1,505 $0 $0 $0 $0 $0 $0 $0 $0 $1,505
Other Contract Services $120 $38 $112 $32,634 $0 $1,019 $581 $0 $2,644 $0 $0 $0 $0 $0 $37,147
Building & Additions $0 $0 $0 $817 $4,188 $1,623 $13,783,023 $14,880,829 $5,315,393 -$148,184 $0 $0 $0 $0 $33,837,688
Architect $256,076 $1,568,564 $1,790,207 $518,973 $177,583 $364,853 $585,900 $373,345 $210,312 $108,264 $0 $0 $0 $0 $5,954,078
Engineering $0 $8,507 $31,650 $7,871 $6,529 $9,276 $76,712 $51,025 $11,318 $2,900 $0 $0 $0 $0 $205,788
Inspection & Testing $36,892 $490 $21,150 $1,285 $360 $133,756 $846,765 $358,724 $60,826 $1,330 $0 $0 $0 $0 $1,461,579
Project Management $34,968 $113,379 $118,783 $94,768 $108,528 $463,418 $564,240 $487,065 $312,539 $20,242 $0 $0 $0 $0 $2,317,928
Cap Equipment $0 $0 $0 $0 $0 $0 $0 $164,793 $68,425 $0 $0 $0 $0 $0 $233,218
Non-Cap Equipment $0 $0 $0 $0 $0 $9,015 $0 $206,229 $127,078 $0 $0 $0 $0 $0 $342,322

Total $328,056 $1,690,978 $1,961,901 $656,362 $304,338 $989,689 $15,858,991 $16,544,820 $6,108,535 -$15,448 $0 $0 $0 $0 $44,428,222
Project Budget $56,240,452

Less Other Funding* $11,812,230 * Other Funding Source: 

Net $44,428,222 1)  Measure S  - $11,603,383 allocated
Actual Measure AA Expenditures $44,428,222 2)  SCE $190,847.28, Gas Co. $18,000 received

Running Balance $0

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals
AA 7100065
Drescher - Academic Modernization, Bookstore, Pico Promenade (105)
Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Site Acquisition $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Project Management $0 $0 $5,082 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,082

Total $0 $0 $5,082 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,082
Project Budget $13,005,082

Less Other Funding $13,000,000 * Other Funding Source: 

Net $5,082 1)  Measure V 13,000,000 allocated
Actual Measure AA Expenditures $5,082

Running Balance $0

Repl. Health/PE/Fitness/Dance 
Building with Central Plant

Project Description:  

Replacement of locker rooms, 
fitness center,  dance studios, and 
new central plant

Facility Size:
62,000 sq/ft

Status: 
Completed

Architect:
Gensler Architects

Contractor:
Bernards Brothers

Consultants, $2,564

Supplies, $28,715

Legal, $742

Software Support, $1,209

Site Improvement, $1,574

Off Campus Printing, $2,165

Postage, $1,505

Other Contract Services, $37,147

Building & Additions, $33,837,688

Architect, $5,954,078

Engineering, $205,788Inspection & Testing, $1,461,579
Project Management, $2,317,928

Cap Equipment, $233,218
Non-Cap Equipment, $342,322

Project Expenses
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of March 31, 2023

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

AA 7100090
Replacement Math and Science Extension Building (106)
Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $1,525 $0 $0 $0 $0 $0 $1,525
Site Acquisition $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $4,796 $0 $0 $0 $0 $0 $4,796
Architect $0 $0 $0 $0 $0 $0 $0 $0 $1,787,824 -$94,695 $0 $0 $0 $0 $1,693,130
Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $70,223 $0 $0 $0 $0 $0 $70,223
Project Management $0 $0 $0 $0 $4,950 $0 $0 $800 $228,760 $0 $0 $0 $0 $0 $234,510

Total $0 $0 $0 $0 $4,950 $0 $0 $800 $2,093,128 -$94,695 $0 $0 $0 $0 $2,004,184
Project Budget $124,958,336 Received

Less Other Funding $122,714,328 $17,743,528 * Other Funding Source: 

Net $2,244,008 1)  Measure U $308,336  2)   Measure V $82,317,992 allocated
Actual Measure AA Expenditures $2,004,184 3)  State of California $40,088,000  allocated

Running Balance $239,824

AA 7100047
Madison East Wing Seismic Upgrade (107)
Supplies $0 $0 $0 $0 $0 $0 $0 $6,197 $0 $0 $0 $0 $0 $0 $6,197
Consultants $0 $0 $0 $0 $135 $28 $0 $0 $0 $0 $0 $0 $0 $0 $163
Off Campus Printing $0 $0 $0 $0 $0 $285 $0 $0 $0 $0 $0 $0 $0 $0 $285
Maintenance Contract $0 $0 $0 $0 $0 $0 $0 $357 $0 $0 $0 $0 $0 $0 $357
Legal $0 $0 $0 $0 $0 $0 $0 $7,579 $11,822 $8,263 $950 $0 $0 $0 $28,613
Software Support $0 $0 $0 $0 $0 $0 $0 $806 $0 $0 $0 $0 $0 $0 $806
Other Contract Services $0 $364 $997 $0 $0 $1,328 $711 $0 $0 $0 $0 $0 $0 $0 $3,400
Building & Additions $0 $656 $312,643 $0 $4,248 $6,030,371 $8,829,626 $4,949,223 $3,967,591 $0 $0 $0 $0 $0 $24,094,358
Architect $76,073 $398,050 $550,589 $65,444 $57,480 $199,100 $404,764 $122,764 $103,824 $0 $0 $0 $0 $0 $1,978,088
Engineering $0 $0 $10,707 $778 $0 $13,792 $33,184 $37,491 $90 $0 $0 $0 $0 $0 $96,042
Inspection & Testing $0 $19,848 $16,752 $3,036 $5,851 $676,323 $405,443 $112,876 $4,703 $0 $0 $0 $0 $0 $1,244,832
Project Management $5,557 $128,878 $112,573 $67,447 $118,242 $494,874 $481,165 $322,379 $31,230 $11,286 $0 $0 $0 $0 $1,773,629
Cap Equipment $0 $0 $30,603 $0 $0 $0 $0 $537,627 $0 $0 $0 $0 $0 $0 $568,230
Non-Cap Equipment $0 $0 $71,827 $9,788 $0 $0 $0 $285,236 $0 $0 $0 $0 $0 $0 $366,851

Total $81,630 $547,796 $1,106,691 $146,492 $185,956 $7,416,101 $10,154,894 $6,382,534 $4,119,259 $19,549 $950 $0 $0 $0 $30,161,852
Project Budget $30,161,852

Less Other Funding $0

Net $30,161,852
Actual Measure AA Expenditures $30,161,852

Running Balance $0

Madison East Wing Seismic 
Upgrade

Project Description:  
Replacement of east wing with a 
new multipurpose room and 
additional classrooms

Facility Size:
20,838 sq/ft

Status: 
Completed

Architect:
DLR Group WWCOT

Contractor:

Consultants, $163

Off Campus Printing, $285

Maintenance Contract, $357

Legal, $28,613

Software Support, $806

Other Contract Services, $3,400

Building & Additions, $24,094,358

Architect, $1,978,088
Engineering, $96,042Inspection & Testing, $1,244,832

Project Management, $1,773,629

Project Expenses 
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of March 31, 2023

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

AA 7100068
Renovation to Corsair Stadium (108)
Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Architect $0 $30,759 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $30,759
Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Project Management $0 $4,540 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,600 $9,140

Total $0 $35,299 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,600 $39,899
Project Budget $1,035,299

Less Other Funding $0

Net $1,035,299
Actual Measure AA Expenditures $39,899

Running Balance $995,400

AA 7100067, 7100152, 7100155, 7100157
Business & Facilities Infrastructure (111)
Supplies $0 $0 $0 $1,493 $4,840 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6,333
Service Fee $0 $0 $0 $12,885 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,885
Consultants $0 $0 $0 $0 $14 $8 $0 $0 $0 $0 $0 $0 $0 $0 $22
Maintenance Contract $0 $0 $0 $0 $1,366 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,366
Legal $0 $0 $75 $0 $0 $0 $1,105 $0 $0 $0 $0 $0 $0 $0 $1,180
Software License $0 $0 $0 $0 $375 $0 $0 $0 $0 $0 $0 $0 $0 $0 $375
Other Contract Services $0 $6,289 $6,988 $750 $0 $2,209 $0 $0 $0 $0 $0 $0 $0 $0 $16,236
Moving Services $0 $0 $0 $395 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $395
Building & Additions $0 $34,672 $198,667 $200,585 $284,668 $0 $0 $0 $0 $0 $0 $0 $0 $0 $718,592
Architect $0 $0 $80,626 $170,132 $37,906 $0 $0 $0 $0 $0 $0 $0 $0 $0 $288,664
Engineering $0 $0 $0 $3,705 $9,735 $6,840 $0 $0 $0 $0 $0 $0 $0 $0 $20,280
Inspection & Testing $0 $0 $8,142 $10,938 $10,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $29,580
Project Management $0 $3,073 $154,904 $87,291 $139,821 $3,571 $0 $0 $0 $0 $0 $0 $0 $0 $388,659
Cap Equipment $0 $0 $0 $35,892 $80,090 $0 $0 $0 $0 $0 $0 $0 $0 $0 $115,982
Non-Cap Equipment $0 $89,204 $0 $84,590 $193,782 $0 $0 $0 $0 $0 $0 $0 $0 $0 $367,576

Total $0 $133,238 $449,401 $608,656 $763,095 $12,628 $1,105 $0 $0 $0 $0 $0 $0 $0 $1,968,124
Project Budget $1,968,124

Less Other Funding $0

Net $1,968,124
Actual Measure AA Expenditures $1,968,124

Running Balance $0

AA 7100004
Master Planning, Program Management, Overhead (112)
Supplies $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Architect $0 $0 $0 $0 $0 $0 $139,302 $187,927 $245,329 $1,270 $0 $0 $0 $0 $573,828
Project Management $0 $0 $0 $0 $76,015 $150 $0 $49,170 $135,533 $0 $0 $0 $0 $0 $260,868
Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $76,015 $150 $139,302 $237,097 $380,863 $1,270 $0 $0 $0 $0 $834,697
Project Budget $834,697

Less Other Funding $0

Net $834,697
Actual Measure AA Expenditures $834,697

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of March 31, 2023

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

AA 7100154
Energy Efficiency Projects (113)
Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Building & Additions $0 $0 $189 $2,108,853 $990,389 -$97,621 $0 $0 $0 $0 $0 $0 $0 $0 $3,001,810
Architect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 $4,020 $0 $10,118 $0 $0 $0 $0 $0 $0 $0 $0 $14,138
Project Management $0 $0 $0 $0 $0 $825 $0 $0 $0 $0 $0 $0 $0 $0 $825
Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $189 $2,112,873 $990,389 -$86,678 $0 $0 $0 $0 $0 $0 $0 $0 $3,016,773
Project Budget $3,508,088

Less Other Funding $491,315 * Other Funding Source: 

Net $3,016,773 1)  DWP $18,715.00 received
Actual Measure AA Expenditures $3,016,773 2)  SCE $446,519.77 received

Running Balance $0 3)  Gas Co. $26,080 received

AA 7100064
Community Classroom & Facility Projects (114)
Supplies $0 $0 $0 $124 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $124
Legal $0 $0 $1,867 $1,418 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,285
Other Contract Services $0 $3,720 $1,869 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,588
Building & Additions $0 $434,578 $1,369,441 $408,696 -$1,003 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,211,712
Architect $0 $263,833 $48,120 $1,318 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $313,272
Engineering $0 $3,220 $3,143 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6,363
Inspection & Testing $0 $41,002 $80,885 $1,495 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $123,382
Project Management $135 $117,247 $143,780 $27,570 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $288,732
Non-Cap Equipment $0 $0 $209,726 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $209,726

Total $135 $863,599 $1,858,831 $440,621 -$1,003 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,162,183
Project Budget $3,162,183

Less Other Funding $0

Net $3,162,183
Actual Measure AA Expenditures $3,162,183

Running Balance $0

AA 7100057
Real Property Acquisition (115)
Legal $0 $0 $0 $0 $0 $0 $0 $0 $659 $0 $0 $0 $0 $0 $659
Other Contract Services $0 $39 $7,000 $0 $15,800 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22,839
Site Acquisition $1,739,979 $4,001,204 $9,022,207 $0 $0 $0 $0 $5,013,226 $4,821,600 $0 $0 $0 $0 $0 $24,598,214
Inspection & Testing $8,689 $7,986 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $16,674
Project Management $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $1,748,667 $4,009,228 $9,029,207 $0 $15,800 $0 $0 $5,013,226 $4,822,259 $0 $0 $0 $0 $0 $24,638,386
Project Budget $24,638,386

Less Other Funding $0

Net $24,638,386
Actual Measure AA Expenditures $24,638,386

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of March 31, 2023

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

AA 7100058, 7100151, 7100156, 7100059
Roadways, Walkways, Grounds, Parking Lots, and Garages (116)
Supplies $0 $0 $0 $0 $4,616 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,616
Legal $0 $0 $0 $125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $125
Consultants $0 $0 $0 $48,090 $5,018 $0 $0 $0 $0 $0 $0 $0 $0 $0 $53,108
Other Contract Services $218 $770 $122 $25,249 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $26,358
Building & Additions $185,345 $6,731 $113,784 $321,603 $975,401 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,602,864
Architect $0 $0 $0 $103,569 $19,225 $1,240 $0 $0 $0 $0 $0 $0 $0 $0 $124,035
Engineering $0 $0 $0 $1,095 $1,445 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,540
Inspection & Testing $13,380 $7,865 $13,553 $20,126 $42,865 $0 $0 $0 $0 $0 $0 $0 $0 $0 $97,787
Project Management $24,404 $12,439 $21,945 $54,095 $104,943 $1,411 $0 $0 $0 $0 $0 $0 $0 $0 $219,237

Total $223,347 $27,804 $149,403 $573,951 $1,153,512 $2,652 $0 $0 $0 $0 $0 $0 $0 $0 $2,130,670
Project Budget $7,022,417

Less Other Funding $4,891,747 * Other Funding Source: 

Net $2,130,670 1)  Measure S:  $3,891,747
Actual Measure AA Expenditures $2,130,670 2)  Measure V:  $1,000,000 allocated

Running Balance $0

AA 7100069
Infrastructure & Technology - Technology (117)
Software $0 $0 $0 $0 $0 $218 $0 $0 $0 $0 $0 $0 $0 $0 $218
Supplies $0 $0 $13,646 $7,587 $0 $16,966 $0 $0 $0 $0 $0 $0 $0 $0 $38,200
Maintenance Contract $0 $9,472 $46,300 $210,581 $18,944 $42,415 $9,472 $0 $0 $0 $0 $0 $0 $0 $337,186
Other Contract Services $0 $0 $0 $0 $0 $49,589 $0 $0 $0 $0 $0 $0 $0 $0 $49,589
Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Project Management $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Cap Equipment $0 $207,423 $33,063 $576,294 $0 $1,145,668 $0 $0 $0 $0 $0 $0 $0 $0 $1,962,449
Non-Cap Equipment $0 $0 $42,827 $500 $0 $3,447 $0 $0 $0 $0 $0 $0 $0 $0 $46,775

Total $0 $216,896 $135,838 $794,963 $18,944 $1,258,304 $9,472 $0 $0 $0 $0 $0 $0 $0 $2,434,417
Project Budget $2,434,417

Less Other Funding $0

Net $2,434,417
Actual Measure AA Expenditures $2,434,417

Running Balance $0

AA 7100150
Infrastructure & Technology - Utility (118)
Software License $0 $12,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,000
Legal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Architect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $4,979 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,979
Project Management $0 $3,240 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,240
Cap Equipment $0 $0 $7,534 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $7,534
Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $20,219 $7,534 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $27,753
Project Budget $27,753

Less Other Funding $0

Net $27,753
Actual Measure AA Expenditures $27,753

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE AA EXPENDITURES

FUND 42.4

As of March 31, 2023

MEASURE AA 

Projects Budget 09/10 Final 10/11 Final 11/12 Final 12/13 Final 13/14 Final 14/15 Final 15/16 Final 16/17 Final 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

AA 7100153
Emergency Lighting, Fire Alarm, and Security System (119)
Supplies $0 $0 $0 $0 $2,348 $0 $0 $2,671 $0 $0 $0 $0 $0 $0 $5,020
Consultants/Legal $0 $0 $0 $0 $0 $16 $0 $0 $0 $442 $0 $0 $0 $0 $458
Telecom Fee $0 $0 $0 $0 $0 $800 $0 $0 $0 $0 $0 $0 $0 $0 $800
Maintenance Contract $0 $0 $648 $0 $39,700 $0 $2,700 $0 $0 $0 $0 $0 $0 $0 $43,048
Software Support $0 $0 $24,765 $0 $106,367 $0 $2,232 $0 $0 $0 $0 $0 $0 $0 $133,365
Other Contract Services $0 $0 $0 $0 $47,695 $0 $4,643 $1,560 $0 $0 $0 $0 $0 $0 $53,897
Building & Additions $0 $0 $0 $0 $110 $2,648,866 $4,129,145 $1,308,230 $763,170 $26,375 $79,172 $0 $0 $0 $8,955,068
Architect $0 $0 $0 $0 $0 $18,925 $0 $0 $5,047 $0 $0 $0 $0 $0 $23,972
Engineering $0 $0 $0 $0 $211,030 $389,013 $156,247 $255,798 $358,560 $114,585 $0 $0 $0 $0 $1,485,233
Inspection & Testing $0 $0 $0 $0 $0 $0 $58,831 $4,800 $0 $0 $0 $0 $0 $0 $63,631
Project Management $0 $0 $0 $0 $51,008 $52,044 $79,285 $16,500 $49,738 $240 $0 $0 $0 $0 $248,814
Cap Equipment $0 $0 $0 $0 $89,415 $0 $5,871 $0 $0 $0 $0 $0 $0 $0 $95,286
Non-Cap Equipment $0 $0 $6,087 $0 $392,586 $8,348 $0 $0 $0 $0 $0 $0 $0 $0 $407,022

Total $0 $0 $31,500 $0 $940,259 $3,118,012 $4,438,953 $1,589,560 $1,176,515 $141,642 $79,172 $0 $0 $0 $11,515,614
Project Budget $11,515,614

Less Other Funding $0

Net $11,515,614
Actual Measure AA Expenditures $11,515,614

Running Balance $0

AA 7100142
Student Services (120)
Supplies $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Consultants $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Telecom Fee $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Maintenance Contract $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Software Support $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Contract Services $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Building & Additions $0 $0 $0 $0 $0 $0 $0 $0 $3,165,626 $3,704,864 $0 $0 $0 $0 $6,870,490
Architect $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Project Management $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0 $0 $0 $0 $3,165,626 $3,704,864 $0 $0 $0 $0 $6,870,490
Project Budget $6,870,490

Less Other Funding $0 * Other Funding Source: 

Net $6,870,490 1)  State of California $1,321,000 received
Actual Measure AA Expenditures $6,870,490 2)  Measure U $21,131,135, Measure S $45,595,322, Measure V $33,624,909 allocated

Running Balance $0 3)  Measure U, S & AA interests $21,681,308 allocated

Cost of Issuance (121)
Cost of Issuance $0 $0 $0 $0 $0 $285,000 $0 $213,026 $0 $0 $0 $0 $0 $0 $498,026

Total $0 $0 $0 $0 $0 $285,000 $0 $213,026 $0 $0 $0 $0 $0 $0 $498,026
Project Budget $498,026

Less Other Funding $0

Net $498,026
Actual Measure AA Expenditures $498,026

Running Balance $0

Grand Total $4,900,734 $10,935,584 $17,864,407 $13,113,759 $30,388,248 $39,049,510 $60,741,756 $57,313,878 $52,193,046 $4,326,286 $908,418 $126,029 $440,877 -$1,154,022 $291,148,510

Measure AA Interest 18/19 Final
Parking Garage and Grounds - Student Services (9)
Site Improvement $0
Building & Additions $5,192,948
Architect $0
Engineering $0
Inspection & Testing $0
Project Management $0

Total $5,192,948
Project Budget $5,192,948

Actual Measure AA Interest Expenditures $5,192,948
Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure V Bond Budget
 As of March 31, 2023

MEASURE V

Project Name Completion
Project 

Budget

Measure V 

Allocation
Other Funding

Measure V 

Expenditures 

as of 3/31/23

Measure V 

Expenditures 

as of 12/31/22

Measure V 

Expenditures 

Last Period

Total Measure 

V Remaining

101 Replacement Math and Science Extension Building July 2024 $124,958,336 $82,317,992 $42,640,344 $52,666,542 $46,282,515 $6,384,027 $29,651,450

102 Student Services Completed $130,224,164 $33,624,909 $96,599,255 $24,607,893 $24,613,145 -$5,252 $9,017,016
103 Malibu Center Completed $61,714,841 $34,558,420 $27,156,421 $25,228,900 $22,995,169 $2,233,731 $9,329,520

104 Early Childhood Development/Childcare Completed $30,925,771 $15,405,517 $15,520,254 $13,080,495 $12,995,353 $85,142 $2,325,022

105 Art Building Replacement August 2025 $34,901,000 $24,000,000 $10,901,000 $1,801,665 $1,679,440 $122,225 $22,198,335

106 Business Building Renovation December 2026 $25,017,000 $12,547,000 $12,470,000 $3,400 $3,400 $0 $12,543,600

107 Air Conditioning Completed $10,777,654 $10,777,654 $0 $10,130,737 $10,127,362 $3,375 $646,917
108 ADA On-Going $4,000,000 $4,000,000 $0 $0 $0 $0 $4,000,000

109 Master Planning March 2023 $1,000,000 $1,000,000 $0 $746,558 $746,558 $0 $253,442

110 Drescher Hall Modernization On-Going $13,005,082 $13,000,000 $5,082 $0 $0 $0 $13,000,000

111 Outdoor Classroom On-Going $321,723 $321,723 $0 $321,723 $321,723 $0 $0

112 John Adams MS Auditorium (SMMUSD) Completed $20,000,000 $20,000,000 $0 $20,000,000 $20,000,000 $0 $0

113 City of Santa Monica On-Going $20,000,000 $20,000,000 $0 $0 $0 $0 $20,000,000

114 Classrooms Relocation Completed $7,400,000 $7,400,000 $0 $7,286,719 $7,286,719 $0 $113,281

124 Parking Structure 3 Improvement Project June 2024 $1,500,000 $1,500,000 $0 $6,866 $4,045 $2,821 $1,493,134

125 Gender Neutral Bathrooms June 2025 $3,500,000 $3,500,000 $0 $0 $0 $0 $3,500,000

126 Athletic Facilities June 2026 $5,000,000 $5,000,000 $0 $1,735 $0 $1,735 $4,998,265

115 TBD On-Going $39,446,785 $39,446,785 $0 $0 $0 $0 $39,446,785

120 Other Bond Related Expenses On-Going $300,000 $300,000 $0 $244,554 $244,554 $0 $55,446

121 Cost of Issuance On-Going $800,000 $800,000 $0 $744,152 $744,152 $0 $55,848
122 Management Reserve On-Going $15,500,000 $15,500,000 $0 $0 $0 $0 $15,500,000
123 Unissuable Bond On-Going $0 $0 $0 $0 $0 $0 $0

Project Totals $550,292,356 $345,000,000 $205,292,356 $156,871,939 $148,044,135 $8,827,804 $188,128,061

$82,317,992

$33,624,909
$34,558,420

$15,405,517

$24,000,000

$12,547,000
$10,777,654

$4,000,000$1,000,000

$13,000,000

$321,723

$20,000,000
$20,000,000

$7,400,000
$1,500,000$3,500,000$5,000,000

$39,446,785

$300,000
$800,000

$15,500,000

$0
$0
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$20,000,000
$30,000,000
$40,000,000
$50,000,000
$60,000,000
$70,000,000
$80,000,000
$90,000,000

Measure V Allocation
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
Measure V Bond Budget History

as of March 31, 2023

MEASURE V

Project Name Completion

Preliminary 

Measure V 

Budget

Measure V 

Budget as of 

12/31/22

Measure V 

Budget as of 

3/31/23

Variance

Measure V 

Remaining as 

of 3/31/23

101 Replacement Math and Science Extension Building July 2024 $82,317,992 $82,317,992 $82,317,992 $0 $29,651,450

102 Student Services Completed $21,130,252 $33,624,909 $33,624,909 $0 $9,017,016

103 Malibu Center Completed $25,000,000 $34,558,420 $34,558,420 $0 $9,329,520

104 Early Childhood Development/Childcare Completed $15,405,517 $15,405,517 $15,405,517 $0 $2,325,022

105 Art Building Replacement August 2025 $24,000,000 $24,000,000 $24,000,000 $0 $22,198,335

106 Business Building Renovation December 2026 $12,547,000 $12,547,000 $12,547,000 $0 $12,543,600

107 Air Conditioning Completed $10,777,654 $10,777,654 $10,777,654 $0 $646,917

108 ADA On-Going $4,000,000 $4,000,000 $4,000,000 $0 $4,000,000

109 Master Planning March 2023 $450,000 $1,000,000 $1,000,000 $0 $253,442

110 Drescher Hall Modernization On-Going $13,000,000 $13,000,000 $13,000,000 $0 $13,000,000

111 Outdoor Classroom On-Going $10,000,000 $321,723 $321,723 $0 $0

112 John Adams MS Auditorium (SMMUSD) Completed $20,000,000 $20,000,000 $20,000,000 $0 $0

113 City of Santa Monica On-Going $20,000,000 $20,000,000 $20,000,000 $0 $20,000,000

114 Classrooms Relocation Completed $0 $7,400,000 $7,400,000 $0 $113,281

124 Parking Structure 3 Improvement Project June 2024 $0 $1,500,000 $1,500,000 $0 $1,493,134

125 Gender Neutral Bathrooms June 2025 $0 $0 $3,500,000 $3,500,000 $3,500,000

126 Athletic Facilities June 2026 $0 $0 $5,000,000 $5,000,000 $4,998,265

115 TBD On-Going $57,271,585 $39,446,785 $39,446,785 $0 $39,446,785

120 Other Bond Related Expenses On-Going $300,000 $300,000 $300,000 $0 $55,446

121 Cost of Issuance On-Going $800,000 $800,000 $800,000 $0 $55,848

122 Management Reserve On-Going $28,000,000 $24,000,000 $15,500,000 -$8,500,000 $15,500,000

123 Unissuable Bond On-Going $0 $0 $0 $0 $0

Project Totals $345,000,000 $345,000,000 $345,000,000 $0 $188,128,061
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure V Project Schedule
 As of March 31, 2023

MEASURE V

Project Name Completion

101 Replacement Math and Science Extension Building July 2024

102 Student Services Completed

103 Malibu Center Completed

104 Early Childhood Development/Childcare Completed

105 Art Building Replacement August 2025

106 Business Building Renovation December 2026

107 Air Conditioning Completed

108 ADA On-Going

109 Master Planning March 2023

110 Drescher Hall Modernization On-Going

111 Outdoor Classroom On-Going

112 John Adams SMMUSD Completed

113 City of Santa Monica On-Going

114 Classrooms Relocation Completed

124 Parking Structure 3 Improvement Project June 2024

125 Gender Neutral Bathrooms June 2025

126 Athletic Facilities June 2026

115 TBD On-Going

120 Other Bond Related Expenses On-Going

121 Cost of Issuance On-Going

122 Management Reserve On-Going

123 Unissuable Bond On-Going

In Planning In Construction

2025 202620242020 2021 2022 2023
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of March 31, 2023

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

V 7100090

Replacement Math and Science Extension Building (101)

Legal $0 $0 $0 $0 $0 $0 $0

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Moving Services $0 $0 $67,242 $0 $0 $0 $67,242

Building & Additions $675 $12,987 $2,633 $3,697,529 $13,243,628 $27,118,257 $44,075,710

Architect $2,047,911 $14,446 $229,267 $653,770 $552,565 $486,661 $3,984,621

Engineering $0 $0 $19,622 $6,966 $10,940 $0 $37,529

Inspection & Testing $30,804 $44,077 $60,666 $225,542 $919,688 $416,969 $1,697,745

Project Management $130,874 $617,805 $347,350 $474,483 $866,097 $277,800 $2,714,409

Cap Equipment $0 $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $89,286 $89,286

Total $2,210,264 $689,315 $726,781 $5,058,290 $15,592,919 $28,388,974 $52,666,542

Project Budget $124,958,336 Received

Less Other Funding $42,640,344 $17,711,872 * Other Funding Source: 

Net $82,317,992 1) Measure U $308,336 2) Measure AA $2,244,008 allocated

Actual Measure V Expenditures $52,666,542 3) State of California $40,088,000  allocated

Running Balance $29,651,451

V 7100142

Student Services Building (102)

Supplies $0 $71,445 $38,162 $0 $0 $0 $109,607

Other Contract Services $0 $0 $59,784 $6,935 $0 $0 $66,719

Consultants $0 $0 $687 $0 $0 $0 $687

Software Support $0 $189,120 $0 $0 $0 $0 $189,120

Moving Services $0 $55,062 $9,056 $0 $0 $0 $64,118

Building & Additions $0 $12,355,060 $4,201,966 $355,441 $0 -$10,731 $16,901,735

Architect $0 $419,829 $530,797 $186,296 $27,836 $7,378 $1,172,135

Engineering $0 $140,458 $67,481 $0 $0 $0 $207,939

Inspection & Testing $55,202 $296,732 $131,128 $21,146 $0 $3,050 $507,258

Project Management $0 $900,333 $219,425 $85,310 $13,020 $0 $1,218,088

Cap Equipment $0 $1,565,928 $90,915 $0 $0 $0 $1,656,844

Non-Cap Equipment $0 $2,279,541 $196,313 $37,790 $0 $0 $2,513,644

Total $55,202 $18,273,508 $5,545,714 $692,918 $40,856 -$304 $24,607,893

Project Budget $130,224,164 * Other Funding Source: 

Less Other Funding $96,599,255 1) State of California $1,321,000 received

Net $33,624,909 2) Measure U $21,131,135    3) Measure S 45,595,322, 

Actual Measure V Expenditures $24,607,893 4) Measure AA $6,870,490 allocated

Running Balance $9,017,016 5) Measure U, S & AA interests $21,681,308 allocated
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of March 31, 2023

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

V 7100015

Malibu Site Acquisition and Center (103)

Supplies $0 $0 $0 $0 $0 $10,977 $10,977

Software Support $0 $0 $0 $0 $0 $7,716 $7,716

Legal $0 $0 $0 $0 $0 $41,004 $41,004

Other Contract Services $0 $0 $2,713 $38,163 $0 $107,734 $148,610

Consultants $0 $0 $0 $0 $0 $32,582 $32,582

Moving Services $0 $0 $0 $0 $0 $11,936 $11,936

Building & Additions $0 $0 $2,642,861 $3,388,666 $8,734,478 $6,147,792 $20,913,796

Architect $0 $0 $0 $155,448 $493,355 $214,156 $862,959

Engineering $0 $0 $8,482 $0 $15,268 $8,641 $32,392

Inspection & Testing $0 $0 $51,754 $633,723 $511,002 $129,567 $1,326,045

Project Management $0 $0 $49,588 $581,175 $626,405 $289,610 $1,546,778

Cap Equipment $0 $0 $0 $0 $0 $35,447 $35,447

Non-Cap Equipment $0 $0 $0 $0 $12,015 $246,643 $258,658

Total $0 $0 $2,755,398 $4,797,174 $10,392,522 $7,283,805 $25,228,900

Project Budget $61,714,841

Less Other Funding $27,427,359 * Other Funding Source: 

Net $34,287,482 1)  Measure S  $25,132,568

Actual Measure V Expenditures $25,228,900 2)  Interest Allocated $2,294,791

Running Balance $9,058,582

V 7100104

Early Childhood Development/Childcare (104)

Supplies $0 $0 $35,150 $5,332 -$500 -$96 $39,886

Other Contract Services $0 $0 $35,344 $15,128 $0 $0 $50,472

Consultants $0 $0 $16 $0 $0 $0 $16

Software Support $0 $0 $6,158 $0 $5,677 $5,677 $17,513

Legal $0 $0 $96 $0 $0 $0 $96

Building & Additions $0 $0 $8,879,770 $1,603,432 $0 $73,242 $10,556,444

Architect $0 $0 $262,660 $275,924 $105,158 $15,112 $658,854

Engineering $0 $0 $19,448 $0 $15,550 $3,149 $38,146

Inspection & Testing $0 $0 $349,661 $135,767 $3,700 $5,200 $494,328

Project Management $0 $0 $384,279 $384,714 $2,144 $0 $771,137

Cap Equipment $0 $0 $32,448 $0 $0 $0 $32,448

Non-Cap Equipment $0 $0 $328,242 $92,913 $0 $0 $421,155

Total $0 $0 $10,333,272 $2,513,210 $131,730 $102,284 $13,080,495

Project Budget $30,925,771 Received

Less Other Funding $15,520,254 $6,661,598 * Other Funding Source: 

Net $15,405,517 1) City of Santa Monica $6,661,598 committed

Actual Measure V Expenditures $13,080,495 2) Measure S $8,858,656 allocated

Running Balance $2,325,022
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of March 31, 2023

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

V 7100240

Art Complex (105)

Legal $0 $0 $14,811 $0 $0 $0 $14,811

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Consultants $0 $0 $20,991 $40,710 $1,344 $0 $63,045

Moving Services $0 $0 $0 $0 $0 $0 $0

Building & Additions $184 $407,369 $3,040 $0 $1,791 $0 $412,200

Architect $0 $0 $39,542 $569,178 $28,572 $53,340 $690,632

Engineering $0 $0 $0 $0 $40,750 $0 $40,750

Inspection & Testing $0 $35,495 $25,052 $43,653 $45,227 $1,400 $150,827

Project Management $0 $1,600 $85,708 $85,978 $184,706 $71,225 $429,217

Cap Equipment $0 $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0

Total $184 $444,464 $189,143 $739,518 $302,390 $125,965 $1,801,665

Project Budget $34,901,000 Received

Less Other Funding $10,901,000 $506,957 * Other Funding Source: 

Net $24,000,000 1)  State of California $10,901,000 pending

Actual Measure V Expenditures $1,801,665

Running Balance $22,198,335

V 7100243

Business Building Replacement (106)

Legal $0 $0 $0 $0 $0 $0 $0

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Consultants $0 $0 $0 $0 $0 $0 $0

Moving Services $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0 $0

Architect $0 $0 $0 $0 $0 $0 $0

Engineering $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0

Project Management $0 $0 $3,400 $0 $0 $0 $3,400

Cap Equipment $0 $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $3,400 $0 $0 $0 $3,400

Project Budget $25,017,000

Less Other Funding $12,470,000 * Other Funding Source: 

Net $12,547,000 1)  State Funding $12,470,000

Actual Measure V Expenditures $3,400

Running Balance $12,543,600
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of March 31, 2023

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

V 7100188

Air Conditioning (107)

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Consultants $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $2,451 $7,537,201 $733,457 $0 $8,273,110

Architect $0 $79,000 $0 $0 $39,872 $3,280 $122,152

Engineering $417,960 $217,966 $26,992 $81,868 $109,823 $3,375 $857,984

Inspection & Testing $0 $54,810 $776 $253,936 $125,639 $0 $435,160

Project Management $4,370 $4,570 $35,700 $365,350 $32,340 $0 $442,330

Total $422,330 $356,346 $65,919 $8,238,355 $1,041,132 $6,655 $10,130,737

Project Budget $10,777,654

Less Other Funding $0

Net $10,777,654

Actual Measure V Expenditures $10,130,737

Running Balance $646,917

V 7100004

Master Plan (109)

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Consultants $0 $0 $0 $0 $48,000 $0 $48,000

Advertising $0 $641 $0 $0 $0 $0 $641

Architect $0 $112,073 $528,182 $37,861 $0 $14,900 $693,016

Engineering $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0

Project Management $0 $3,800 $1,100 $0 $0 $0 $4,900

Total $0 $116,515 $529,282 $37,861 $48,000 $14,900 $746,558

Project Budget $1,000,000

Less Other Funding $0

Net $1,000,000

Actual Measure V Expenditures $746,558

Running Balance $253,442

V 7100237

Outdoor Classroom (111)

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0 $0

Architect $100,000 $102,023 $102,495 $0 $0 $0 $304,518

Engineering $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0

Project Management $0 $17,205 $0 $0 $0 $0 $17,205

Total $100,000 $119,228 $102,495 $0 $0 $0 $321,723

Project Budget $321,723

Less Other Funding $0

Net $321,723

Actual Measure V Expenditures $321,723

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of March 31, 2023

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

V 7100268

Parking Structure 3 Imp Project (124)

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0 $0

Architect $0 $0 $0 $0 $0 $6,866 $6,866

Engineering $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0

Project Management $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0 $6,866 $6,866

Project Budget $1,500,000

Less Other Funding $0

Net $1,500,000

Actual Measure V Expenditures $6,866

Running Balance $1,493,134

V 7100270

Gender Neutral Bathroom Project (125)

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0 $0

Architect $0 $0 $0 $0 $0 $0 $0

Engineering $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0

Project Management $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0 $0 $0

Project Budget $3,500,000

Less Other Funding $0

Net $3,500,000

Actual Measure V Expenditures $0

Running Balance $3,500,000

V 7100271

Athletic Facilities (126)

Legal $0 $0 $0 $0 $0 $1,735 $1,735

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $0 $0 $0 $0 $0 $0

Architect $0 $0 $0 $0 $0 $0 $0

Engineering $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $0 $0 $0 $0 $0 $0

Project Management $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0 $1,735 $1,735

Project Budget $5,000,000

Less Other Funding $0

Net $5,000,000

Actual Measure V Expenditures $1,735

Running Balance $4,998,265
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of March 31, 2023

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

V 7100243

Classrooms Relocation (114)

Supplies $0 $0 $0 $0 $11,963 $0 $11,963

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Building & Additions $0 $3,467 $5,709,329 $391,967 $0 $0 $6,104,763

Supplies $0 $0 $4,982 $0 $0 $0 $4,982

Architect $0 $184,434 $78,179 $92,082 $0 $0 $354,695

Engineering $0 $0 $0 $0 $0 $0 $0

Inspection & Testing $0 $16,795 $115,194 $25,996 $0 $0 $157,985

Project Management $0 $61,520 $476,831 $55,650 $0 $0 $594,001

Non-Cap Equipment $0 $0 $58,331 $0 $0 $0 $58,331

Total $0 $266,216 $6,442,846 $565,695 $11,963 $0 $7,286,719

Project Budget $7,400,000

Less Other Funding $0

Net $7,400,000

Actual Measure V Expenditures $7,286,719

Running Balance $113,281

V 7100255

John Adams MS Auditorium - SMMUSD  (112)

Building and Additions $0 $0 $0 $15,000,000 $5,000,000 $0 $20,000,000

Total $0 $0 $0 $15,000,000 $5,000,000 $0 $20,000,000

Project Budget $20,000,000

Less Other Funding $0

Net $20,000,000

Actual Measure V Expenditures $20,000,000

Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

MEASURE V EXPENDITURES

FUND 42.5

As of March 31, 2023

MEASURE V

Projects Budget 17/18 Final 18/19 Final 19/20 Final 20/21 Final 21/22 Final 22/23 Combined Totals

S7100048

Other Bond Related Expenses (116)

Consultants $0 $0 $0 $0 $0 $0 $0

Lease/Rental $0 $13,590 $18,171 $6,814 $0 $0 $38,576

Supplies $0 $0 $0 $0 $0 $0 $0

Legal $0 $0 $0 $0 $0 $0 $0

Software License $0 $0 $0 $0 $0 $0 $0

Advertising $0 $0 $0 $770 $900 $0 $1,670

Other Contract Services $0 $0 $0 $0 $0 $0 $0

Building & Additions $184 $191,065 $0 $0 $0 $0 $191,249

Inspection & Testing $0 $13,060 $0 $0 $0 $0 $13,060

Project Management $0 $0 $0 $0 $0 $0 $0

Cap Equipment $0 $0 $0 $0 $0 $0 $0

Non-Cap Equipment $0 $0 $0 $0 $0 $0 $0

Total $184 $217,715 $18,171 $7,584 $900 $0 $244,554

Project Budget $300,000

Less Other Funding $0

Net $300,000

Actual Measure V Expenditures $244,554

Running Balance $55,446

Cost of Issuance (117)

Cost of Issuance $291,277 $0 $0 $0 $452,875 $0 $744,152

Total $291,277 $0 $0 $0 $452,875 $0 $744,152

Project Budget $800,000

Less Other Funding $0

Net $800,000

Actual Measure V Expenditures $744,152

Running Balance $55,848

Grand Total $3,079,439 $20,483,307 $26,712,421 $37,650,605 $33,015,286 $35,930,880 $156,871,938
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1  SMC Bond Contractor List  
 

SMC Bond Program  
(Measure AA and V) 

Bond Contractor List as of 3-31-2023 

 
Student Services (Measure U #O, Measure S #9, Measure AA #120, Measure V #102): 

         Architect  – Steinberg Architects, Morris Architects, SVA Architects 
                    Contractor – Minco, Bernards Brothers, Spinitar 
                 Engineering – IVA, Cogent Energy Engineering, XL Fire 
 Inspection & Testing – Geo Labs, BTC Labs - Vertical V, Peak Survey, LPI 

Rango Inc., Twining, AGE 
 Project Management – LPI, YNL, Vanir 
 
Replacement Health/PE/Fitness/Dance Building (Measure S #4, Measure AA #104): 

                                   Architect  – Gensler Architects 
                    Contractor – Bernards Brothers 
                 Engineering – IVA, Glumac 

Inspection & Testing – GeoLabs, Ellis Environmental, Twining, Rango 
Inspection, AGE 

 Project Management – LPI 
 
Early Childhood Development (Measure S #5, Measure V #104): 

         Architect  – Carde Ten Architects, SVA Architects 
Consultant – Child Educational Center 

                    Contractor – The Nazerian Group 
                 Engineering – Jacobs 
 Inspection & Testing – Geo Labs, Rango Inspection, Twining 
 Project Management – LPI, Vanir, YNL 
 
Malibu Site (Measure S #6, Measure AA #110, Measure V #103): 

         Architect  – Quatro Design Group 
                    Contractor – Master Contracting, Icon West 

     Consultant – m2 Strategic, Parker Environmental, M6 Consultants 
                 Engineering – Ensitu Services, Jacobs, CNA 
 Inspection & Testing – Peak Surveys, Ellis Environmental, JL Inspection, Ninyo 

& Moore, GeoLabs, Twining 
 Project Management – LPI, m6 Strategic, Vanir, YNL 
 
Energy Efficiency Projects (Measure S #7, Measure AA #113): 

         Architect  – N/A 
                    Contractor – Compass Energy Solutions, Johnson Controls 
                 Engineering – Compass Energy Solutions, Johnson Controls 
 Inspection & Testing – Ellis Environmental 
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2  SMC Bond Contractor List  
 

 
Environmental Performance (Measure AA #101): 

         Architect  – Kishimoto Architects 
                    Contractor – SJ Amoroso Construction 
                 Engineering – P2S Engineering 
 Inspection & Testing – Cannon, Peak Surveys 
 Project Management – LPI 
 
 
Information Technology Relocation (Measure AA #102): 

         Architect  – Morris Architects 
                    Contractor – Minco, Bernards Brothers, Eidim AV Technology 
                 Engineering – IVA, P2S Engineering 
             Inspection & Testing – Cannon, Peak Surveys, Geo Labs, Ellis Environmental, 

Twining,  JL Inspection, Rango Inc. 
 Project Management – LPI, CCS Presentation 
 
Media and Technology Complex  (Measure AA #103):   

       Architect  – Clive Wilkinson Architects, Morris Architects  
                                Contractor – H.B. Parkco Construction, Fast Track Construction,  CW 

Driver, Dimension Data, Key Code Media, Omega 
Construction 

     Consultant – EEG Services 
                 Engineering – IVA, P2S Engineering 
 Inspection & Testing – Twining, Geo Labs, BTC Labs – Vertical V,  

JL Inspection, EEG Services, Ellis Environmental, Rango 
Inc., Cannon 

 Project Management – LPI 
 
Madison East Wing Seismic Upgrade (Measure AA #107): 

         Architect  – DLR Group – WWCOT, LPI 
                    Contractor – Trimax, Bernards Brothers, Dimension Data 
                 Engineering – IVA, Glumac 
             Inspection & Testing – Twining, Peak Surveys, LPI, All Group Engineering, EEG 

Services, Ellis Environmental 
 Project Management – LPI 
 
Business & Facilities Infrastructure (Measure AA #111): 

         Architect  – LPI, Gwynne Pugh Urban Studio 
                    Contractor – REC+S, Inc., Omega Construction,  

Concept Consultant, Inc. 
                 Engineering – N/A 
 Inspection & Testing – Ellis Environmental, JL Inspection 
 Project Management – LPI 
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3  SMC Bond Contractor List  
 

 
Community Classroom & Facility Project (Measure AA #114) 

         Architect  – Morris Architects 
                    Contractor – Waisman Construction, Spinitar, Trimax 
                 Engineering – IVA 
 Inspection & Testing – LPI, Twining 
 Project Management – LPI 
 
 
Roadways, walkways, Grounds, Parking Lots, and Garages (Measure AA #116) 

       Architect  – LPI, DLR Group - WWCOT 
                    Contractor – Trimax, Pub Construction 

Consultant – Walker Parking 
                 Engineering – MK Engineering 
 Inspection & Testing – Ellis Environmental, Peak Surveys, LPI 
 Project Management – LPI 
 
Emergency Lighting, Fire Alarm, and Security System (Measure AA #119) 

                    Contractor – Red Hawk Fire and Security, Nexus 
                 Engineering – MDC Engineers 
 Inspection & Testing – Rango Inc. 
 Project Management – LPI 
 
 
Math and Science Addition (Measure AA #106/Measure V #101) 

       Architect  – Cannon Design 
                    Contractor – Icon West, The Nazerian Group 

Consultant – N/A 
                 Engineering – Arup 
 Inspection & Testing – AGE 
 Project Management – Vanir, YNL 
 
Classrooms Relocation (Measure V #114) 

       Architect  – Gwynne Pugh 
                    Contractor – The Nazerian Group 
 Inspection & Testing – AGE 
 Project Management – Vanir, YNL 
 
Art Building Replacement (Measure V #105) 

       Architect  – Little Architects 
                    Contractor – N/A 

   Engineering – tk1sc 
 Inspection & Testing – B2 Environmental, Geolabs, CNA 
 Project Management – Vanir, YNL 
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4  SMC Bond Contractor List  
 

 
Air Conditioning (Measure V #107) 

       Architect – P2S 
                    Contractor – A&B Construction, Inc 
     Engineering – tk1sc, P2S 
 Inspection & Testing – Rango Inc., Koury, B2 Environmental 
 Project Management – Vanir, YNL 
 
Parking Structure 3 Improvement Project (Measure V #124) 

       Architect  – SVA Architects 
  
 
Gender Neutral Bathrooms (Measure V #125) 

       Architect  – TSK Architects 
                     
 
Athletic Facilities (Measure V #126) 

       Architect  – TBD 
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Paid Vendors List 

(Vendors that Received Payments from Bond Funds) 

For the 9 month period July 1, 2022 to March 31, 2023 (FY 2022-23) 

 

 

 

Adaptive Building Group  JL Inspection 
All Group Engineering (AGE)  Little Architects 
ARC Printing  LPI 
B2 Environmental  M6 Consulting 
Cannon Design  McMurray Stern 
Charter Communications  P2S 
Chris Nelson and Associates   Pacific Office Design 
Dell Computer  QDG Architecture 
Dick Blick Art  Rango Inspection 
Division of State Architect (DSA)  School Health Corp 
DLR Architects  School Outfitters 

Fagen Friedman and Fulfrost (FFF)  Shade Structures Inc 
GeoLabs  Suttles Plumbing 
Grainger Inc  SVA Architects 
Harding Larmore Kutcher  tk1sc 
Icon West Construction Company   Twining 
ITSavvy  Vanir Construction Management 

Jacobs Engineering  Virco Manufacturing 
JH Technologies  Williams Scotsman 
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