

SANTA MONICA COMMUNITY COLLEGE DISTRICT

**Measure S Project Schedule**

As of January 1, 2008

	Project Name	Completion	2007	2008	2009	2010	2011	2012	2013
1	Athletic Fields Phase I, Corsair Field	September 2008							
1A	Athletic Fields Phase I, John Adams	September 2008							
2	Performing Arts Center	May 2008							
3	Career Opportunity Center	Not Scheduled							
4	Replacement Health, Fitness, PE	Not Scheduled							
5	Early Childhood Development/Childcare	Not Scheduled							
6	Malibu Site Acquisition and Facility	Not Scheduled							
7	Energy Efficiency Projects	In Planning							
8	Satellite Campus Parking Facilities and Roadway Improvements	August 2009							
9	Underground Parking - Student Services Building	April 2012							
				In Planning		In Construction			