

SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure S Project Schedule

As of October 1, 2005

	Project Name	Completion	2005	2006	2007	2008	2009	2010	2011
1	Athletic Fields Phase I, Corsair Field	July 2007	In Planning	In Planning	In Construction				
2	Performing Arts Center	January 2007	In Construction	In Construction	In Construction				
3	Career Opportunity Center	Not Scheduled							
4	Replacement Health, Fitness, PE	Not Scheduled							
5	Early Childhood Development/Childcare	Not Scheduled							
6	Malibu Site Acquisition and Facility	Not Scheduled							
7	Athletic Fields Phase II	Not Scheduled							
8	Energy Efficiency Projects	Not Scheduled							
			In Planning	In Construction					