A meeting of the Santa Monica Community College District Citizens’ Bond Oversight Committee was held on Wednesday, July 20, 2005 at 8 a.m. in the Multipurpose Room (Room 123) at the SMC Bundy Campus, 3171 Bundy Drive, Los Angeles, California.

1. **CALL TO ORDER - 8:12 a.m.**

2. **ROLL CALL**

   Linda Sullivan, Chair - Present  
   Paul Leoni, Vice-Chair – Present  
   Clarence Chapman - Present  
   Veronica Lopez - Absent  
   Eleanore Meyer - Present  
   Ed Moosbrugger - Present  
   James Mount - Absent  
   Herb Reich - Absent  
   Herb Rose - Absent  
   Bertrand Staggers - Absent  
   Irma Vargas – Present  
   Pierce Watson - Present  
   Joe Weichman - Absent  
   Allen Weiss – Present  

   Others Present:  
   Thomas Donner, Interim Superintendent/President  
   Greg Brown, Director of Facilities and Planning  
   John Jalili, Committee Advisor  
   Lisa Rose, Committee Coordinator  
   Bruce Smith, Public Information Officer  
   Charlie Yen, Director, Events and Contracts  

   Chair Linda Sullivan announced that a letter of resignation was received from Bert Staggers.

3. **APPROVAL OF MINUTES**

   Motion was made by Irma Vargas and seconded by Paul Leoni to approve the minutes of the Citizens’ Bond Oversight Committee meeting of April 20, 2005. *Unanimously approved.*
4. **REAPPOINTMENT OF MEMBERS, 2005-2007**

The following members of the committee were unanimously reappointed for another two-year term (2005-07) by the Board of Trustees on July 6, 2005:

Veronica Lopez  
Dr. Eleanore Meyer  
Linda Sullivan  
Irma Vargas  
Joe Weichman  
Dr. Allen Weiss

5. **REPORTS and DISCUSSION (reports received with agenda)**

**Board of Trustees action to issue General Obligation Bonds**

The Board of Trustees authorized the issue of not to exceed $90 million of general obligation bonds. The authorization was originally planned to be for a $55 million sale of bonds, with an additional amount in two years. However, following an assessment of the interest rates, it was determined that authorization of the larger amount was necessary.

**Capital Outlay Program-Bond Projects**

*Measure U/Measure S Projects Expenditure Report*
*Measure U/Measure S Construction Projects Timeline*

- Construction costs increased 35% in 2004; increases are now running 5%-10%. Actual and projected costs of projects funded by Measure U are much higher than originally budgeted. The primary source of secondary funding is the State of California. The submission and approval process can take as long as five years, and the state allows only one project to be submitted per year for state funding.

- Shuttle Replacement Parking/Bundy Campus Project: When the college began construction/remodeling of the four-story building at the Bundy campus, the City of Santa Monica closed the gate thereby denying access from Airport Avenue. The college did not realize that the City planned not to re-open the gates allowing access to the Bundy campus. At this time, the City is allowing pedestrian access only to the Bundy campus, not vehicle access via Airport Avenue. Therefore, the Bundy campus cannot be used as a parking solution.

The college needs to vacate the existing shuttle lot at the airport because construction will begin on the Airport Park. The District is now looking for an alternate site close to a freeway on/off ramp for a shuttle site; however, it is difficult to find a large enough property with freeway accessibility. The amount of $17,256,000 indicated on the *Measure U Bond Budget* (Line L) for shuttle replacement does not include land acquisition. Therefore, Measure U and Measure S funds may need to be combined in order to acquire land for shuttle parking.

Other options for a shuttle lot have been considered, such as use of beach parking lots, parking at Madison, Virginia Park, all of which, for different reasons, are not workable solutions.
The property on Olympic previously occupied by Papermate is being considered as a temporary solution. It is a good connection route with freeway access, but it is for lease, not for sale. There are 250 parking spaces around the building, and parking could be accommodated in the building.

- The community needs to understand that high demand, low enrollment programs being offered at the Bundy site to serve Santa Monica and Mar Vista residents. The goal is enrollment recovery, not growth, which is mandated by the state so the District does not lose funding. Additional parking is not needed to attract more students, but it is to cure a parking problem.

Approval of Annual Report, 2004-05

The Annual Report for 2004-05 includes a statement that the District is in compliance with the requirements of Article XIII A, Section 1(b)(3) of the California Constitution and a summary of the Committee’s proceedings and activities for 2004-05.

Motion made by Paul Leoni and seconded by Irma Vargas to approve the Annual Report for 2004-05 (as corrected). Unanimously approved.

6. **PUBLIC COMMENTS**

None

7. **SCHEDULE OF MEETINGS, 2005-06**

Wednesdays at 8 a.m.
- October 19, 2005 (Skybox)
- January 18, 2006 (the Loft)
- April 19, 2006 (Emeritus College)

8. **ADJOURNMENT**

The next meeting of the Citizens’ Bond Oversight Committee will be held on Wednesday, October 19, 2005 at 8 a.m. at Santa Monica College.